
UNCLASSIFIED

PE 0603502N: Surface & Shallow Water MCM UNCLASSIFIED
Navy Page 1 of 63 R-1 Line #35

Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 94.539 127.757 190.622 -   190.622 147.397 121.349 80.049 69.970 Continuing Continuing
0260: Remote Minehunting
Systems

23.941 41.143 39.094 -   39.094 32.004 23.862 18.739 18.759 Continuing Continuing

1233: Surface MCM Mid-life
Upgrade

28.397 25.593 33.690 -   33.690 26.995 22.675 19.524 19.851 Continuing Continuing

2094.: Unmanned Underwater
Vehicle

-   -   36.773 -   36.773 8.816 13.736 1.825 0.835 Continuing Continuing

2131: Assault Breaching System 29.884 49.200 59.648 -   59.648 65.565 46.874 33.631 24.448 Continuing Continuing
3123: SMCM UUV 12.269 11.821 21.417 -   21.417 14.017 14.202 6.330 6.077 Continuing Continuing
4025: Expendable Mine
Neutralization System

0.048 -   -   -   -   -   -   -   -   0.000 0.048

A. Mission Description and Budget Item Justification
The program provides for developments to combat the threat of known and projected foreign mines against U.S. Naval and merchant shipping in harbors, channels,
choke points, sea lines of communications and amphibious and other fleet operating areas. It develops: (1) organic remote minehunting capability for surface platforms;
(2) the integration and improvement of systems and support for systems which will detect, localize, classify, and neutralize moored, bottom, and close-tethered mines
for use in Mine Countermeasure (MCM) MCM-1 Class and other surface ships; (3) systems for neutralizing mines and light obstacles from shallow water, very shallow
water, surf zones, and beach landing craft zones in support of amphibious operations; (4) the integration of Unmanned Undersea Vehicles (UUVs) to provide undersea
surveillance capability.

JUSTIFICATION FOR BUDGET ACTIVITY:
This program is funded under DEMONSTRATION AND VALIDATION because it develops and integrates hardware for experimental testing related to specific ship or
aircraft applications.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 81.347 142.657 150.032 -   150.032
Current President's Budget 94.539 127.757 190.622 -   190.622
Total Adjustments 13.192 -14.900 40.590 -   40.590

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -14.900
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings 18.400 -  
• SBIR/STTR Transfer -2.705 -  
• Program Adjustments -   -   40.871 -   40.871
• Rate/Misc Adjustments -   -   -0.281 -   -0.281
• Congressional General Reductions
Adjustments

-0.403 -   -   -   -  

• Congressional Directed Reductions
Adjustments

-2.100 -   -   -   -  

Change Summary Explanation
Program Adjustments:
FY12 -$14,900 in Congressional Reductions for Program Execution (-$8,900) and UUV program delay (-$6,000).
FY13 $40,590K in Total Program Adjustments for Mine Neutralization System (MNS)($7,600K), MEDAL EA/Improved Interoperability ($2,000K), Persistent
Littoral Undersea Surveillance (PLUS) ($22,000K), Assault Breaching System (ABS) funding ($3,000K), LDUUV Realignment ($7,000K), Speed to Fleet R&D
Initiatives ($8,000), Mine Neutralization Replacement (-$4,000) and Under Execution of R&D Programs (-4,188K). Miscellaneous Adjustments: FY13 -$822K in
total adjustments.

FY12 Congressional reduction for Program Execution ($8.9M) is shown as a reduction to project 0260, Remote Minehunting System.  After further review of the
Congressional action, the Navy has determined that Congressional intent was to apply the reduction to project 1233, Surface MCM Mid-life Upgrade (-$3.045M)
and project 2131, Assault Breathing System (-$5.855M).  The Navy will make this adjustment during FY12 execution and the change will be reflected in future
budget submissions.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
0260: Remote Minehunting Systems

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
0260: Remote Minehunting
Systems

23.941 41.143 39.094 -   39.094 32.004 23.862 18.739 18.759 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Under Secretary of Defense, (USD, AT&L) Nunn-McCurdy Certification Acquisition Decision Memorandum (ADM) for the Remote Minehunting Systems (RMS) dated 1
June, 2010 recertified and restructured the RMS Program.  The Director, Cost Assessment and Program Evaluation (D, CAPE) approved the acquisition cost estimate
for the restructured RMS program support and Remote Multi-Mission Vehicle (RMMV) Reliability Growth Program (RGP).

The AN/WLD-1(V)2 RMS is a mine reconnaissance system designed for the detection, classification, identification, and localization of bottom and moored targets in
shallow and deep water. RMS is a fully integrated system consisting of a semi-submersible Remote Multi-Mission Vehicle (RMMV) carrying a towed variable depth
sensor. Line-Of-Sight (LOS) and Over-The-Horizon (OTH) telemetry provides vehicle Command and Control and mine reconnaissance sensor data transmission
to/from a system aboard a Navy ship. RMS will provide the Navy the capability to keep ships and sailors out of the minefield. Current intentions call for the RMS to
be deployed on the Littoral Combat Ship as part of the ships' Mine Countermeasures (MCM) Mission Package. As part of the MCM Mission Package, the current
configuration of the RMS calls for the RMMV to be combined with the AN/AQS-20A Sonar, Mine Detecting Set. For the purposes of Initial Operational Testing &
Evaluation (IOT&E) for this program the AN/AQS-20A and other items will be provided as Government Furnished Equipment (GFE) to allow testing of the RMMV in its
deployed state.

Footnote: FY12 Congressional reduction for Program Execution ($8.9M) is shown as a reduction to project 0260, Remote Minehunting System.  After further review of
the Congressional action, the Navy has determined that Congressional intent was to apply the reduction to project 1233, Surface MCM Mid-life Upgrade (-$3.045M)
and project 2131, Assault Breathing System (-$5.855M).  The Navy will make this adjustment during FY12 execution and the change will be reflected in future budget
submissions.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Product Development:

Articles:
FY 2011 Accomplishments:
Conducted system testing, as part of the RMMV Reliability Growth Program.  Conducted Critical System Reviews (CSR) I and II
and Design Review I.  Defined modifications to system design to improve reliability.  Completed initial RGP V4.2 failure modes
review. Commenced V4.1 Offshore Testing.
FY 2012 Plans:

13.191
0

15.087
0

17.888
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
0260: Remote Minehunting Systems

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Complete V4.1 system testing, as part of the RMMV Reliability Growth Program, including CSR Phase II, V4.2 implementation,
supply support and certification.  Conduct Design Review II.  Continue with hardware and software failure mode resolutions.
Define and implement additional modifications for reliability. Develop an updated Technical Data Package (TDP) for V4.2.
FY 2013 Plans:
Complete V4.2 system testing, as part of the RMMV Reliability Growth Program, including CSR Phase II and V4.3 implementation,
supply support and certification.   Continue with hardware and software failure mode resolutions.  Define and implement additional
modifications for reliability. Develop an updated Technical Data Package (TDP) for V4.3.
Title: Support:

Articles:
FY 2011 Accomplishments:
Provided engineering, logistic and programmatic support for RMMV RGP and confidence testing.  Commenced comprehensive
review of RMMV support aboard LCS 1 and 2.
FY 2012 Plans:
Provide engineering, logistic and programmatic support for RMMV RGP and confidence testing, as well as reliability modeling.
Define maintenance and support improvements to better maintain the RMS onboard LCS.  Sandia National Labs providing
reliability engineering support, modeling reliability, and reliability test support.
FY 2013 Plans:
Provide engineering, logistic and programmatic support for RMMV RGP and confidence testing, as well as reliability modeling.
Conduct Physical Configuration Audit (PCA).  Sandia National Labs providing reliability engineering support, modeling reliability,
and reliability test support.

3.000
0

7.840
0

7.215
0

Title: T&E:
Articles:

FY 2011 Accomplishments:
Conducted component and system testing in support of the RGP. Conducted dockside and offshore testing for first increment of
system upgrades/modification.
FY 2012 Plans:
Conduct component and system testing in support of the RGP, including reliability confidence and performance testing.   Perform
integration testing and certification of software changes.  Complete dockside and offshore testing for V4.1 of system upgrades/
modification.
FY 2013 Plans:

7.250
0

17.171
0

13.093
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
0260: Remote Minehunting Systems

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Conduct component and system testing in support of the RGP, including reliability confidence and performance testing.   Perform
integration testing and certification of software changes.  Complete dockside and offshore testing for V4.2 increments of system
upgrades/modification.  Prepare for and conduct Developmental Testing (DT) and prepare for Operational Assessment (OA).
Title: Management:

Articles:
FY 2011 Accomplishments:
Provided program management and travel for RMMV RGP Basic Ordering Agreement (BOA). Delivery Order 03 awarded.
Integrated Baseline Review completed with LM.   Established high level IPTs to provide program guidance and direction.  Updated
and modified management processes to better focus programmatic efforts.  Complete 2366B Certification documentation.
FY 2012 Plans:
Provide program management and travel for RMMV V4.1 and V4.2 testing.  Conduct a Business Case Analysis for Full and Open
Competition for the RMS Program Full Rate Production.  Prepare for and conduct the Overarching Integrated Product Team
(OIPT) and Defense Acquisition Board (DAB) In-Process Review (IPR) currently planned for 2nd QTR FY12.  Maintain oversight
of the RGP and RMMV vehicle upgrades and testing.
FY 2013 Plans:
Provide program management and travel for RMMV V4.2 testing.  Prepare for and conduct the OIPT/V4.2 Gate Review  currently
planned for 2nd QTR FY13.  Maintain oversight of the RGP and RMMV vehicle upgrades and testing.  Develop documentation in
support of Milestone C.

0.500
0

1.045
0

0.898
0

Accomplishments/Planned Programs Subtotals 23.941 41.143 39.094

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• OPN/2622: Minesweeping
System Replacement

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing

• OPN/1600: LCS Modules 0.000 0.000 0.000 0.000 0.000 0.000 33.299 61.050 58.605 Continuing Continuing

D. Acquisition Strategy
At the conclusion of the Nunn-McCurdy certification process, an Acquisition Decision Memorandum (ADM) dated 01 Jun 2010 was issued by USD (AT&L) rescinding
Milestone (MS) C and declaring the program as being post-MS B. A Reliability Growth Program is currently being conducted in accordance with the Acquisition Strategy
that was approved September 2011.   A DAB IPR will be conducted in 2nd QTR FY12.   Acquisition Strategy for the program is to conduct DT in FY13 and an OA in
FY14 based on the RGP. The remaining RMMV vehicles will be upgraded by a separate contract action.   MS C will be conducted in 3rd QTR FY14. A Low Rate Initial
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
0260: Remote Minehunting Systems

Production (LRIP) contract is planned to be awarded based on full and open competition in 4th QTR FY14.  This contract will have an option for full rate production
planned to be awarded in 4th QTR FY17.   DT/Operational Testing (OT) will be conducted on the LRIP systems in early FY17.  Exercise of that full rate production
option will be based on a Full Rate Production Decision Review (FRPDR) planned for 4th QTR FY17.

E. Performance Metrics
Obtained Final Nunn-McCurdy/2366b Certification
Award RGP Completion Contract
Conduct DAB IPR
Award RMMV Upgrade Contract
Complete RGP
Complete DT /OA based on RGP FY14
Award LRIP contract with Option for Full Rate Production
MS C FY14
Complete DT/OT based on LRIP early FY17
FRPDR FY17
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
0260: Remote Minehunting Systems

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Hardware Development &
Integration 1 SS/CPIF

LOCKHEED
MARTIN:RIVIERA
BEACH, FL

97.283 12.344 Oct 2011 15.601 Oct 2012 -   15.601 Continuing Continuing Continuing

Hardware Development &
Integration 2 C/CPIF

LOCKHEED
MARTIN:RIVIERA
BEACH, FL

95.993 -   -   -   -   0.000 95.993  

Hardware Development &
Integration WR NSWC. PC:PANAMA

CITY, FL 7.140 2.743 Oct 2011 2.287 Oct 2012 -   2.287 Continuing Continuing Continuing

Systems Engineering 1 C/CPIF
LOCKHEED
MARTIN:RIVIERA
BEACH, FL

5.465 -   -   -   -   0.000 5.465  

Systems Engineering 2 C/CPIF
LOCKHEED
MARTIN:RIVIERA
BEACH, FL

16.211 -   -   -   -   Continuing Continuing Continuing

Systems Engineering 3 WR NSWC, PC:PANAMA
CITY, FL 5.294 -   -   -   -   Continuing Continuing Continuing

Award Fees SS/CPIF
LOCKHEED
MARTIN:RIVIERA
BEACH, FL

5.485 -   -   -   -   0.000 5.485  

Subtotal 232.871 15.087 17.888 -   17.888

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Software Development 1 C/CPIF
LOCKHEED
MARTIN:RIVIERA
BEACH, FL

7.092 -   -   -   -   0.000 7.092  

Software Development 2 C/CPIF
LOCKHEED
MARTIN:RIVIERA
BEACH, FL

6.961 -   -   -   -   0.000 6.961  

Software Development 3 WR NSWC, PC:RIVIERA
BEACH, FL 2.142 -   -   -   -   0.000 2.142  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
0260: Remote Minehunting Systems

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ILS 1 C/CPIF
LOCKHEED
MARTIN:RIVIERA
BEACH, FL

17.836 -   -   -   -   0.000 17.836  

ILS 2 SS/CPIF
LOCKHEED
MARTIN:RIVIERA
BEACH, FL

2.000 -   -   -   -   Continuing Continuing Continuing

Engineeing Support/ILS 3 WR NSWC, PC:PANAMA
CITY, FL 5.057 3.350 Oct 2011 3.800 Oct 2012 -   3.800 Continuing Continuing Continuing

ILS 4 WR VARIOUS:VARIOUS 1.125 -   -   -   -   0.000 1.125  

Ship Integration 1 SS/CPIF
LOCKHEED
MARTIN:RIVIERA
BEACH, FL

1.258 -   -   -   -   0.000 1.258  

Ship Integration 2 C/CPIF
LOCKHEED
MARTIN:RIVIERA
BEACH, FL

11.938 -   -   -   -   0.000 11.938  

Ship Integration 3 Various VARIOUS:VARIOUS 13.714 -   -   -   -   0.000 13.714  

Engineering Support WR NSWC Corona:Corona,
CA -   0.110 Oct 2011 0.110 Oct 2012 -   0.110 Continuing Continuing Continuing

Engineering Support WR NUWC, NPT:Newport,
RI -   1.789 Oct 2011 0.680 Oct 2012 -   0.680 Continuing Continuing Continuing

Engineering Support WR NUWC, KPT:Keyport,
WA -   0.615 Oct 2011 0.623 Oct 2012 -   0.623 Continuing Continuing Continuing

ILS Support WR NAWCAD:Patuxent,
MD -   0.312 Oct 2011 0.316 Oct 2012 -   0.316 Continuing Continuing Continuing

Engineering Support WR
NSWC
Carderock:Carderock,
MD

-   0.453 Oct 2011 0.459 Oct 2012 -   0.459 Continuing Continuing Continuing

Sandia labs - Reliability
Engineering WR NSWC, PC:PANAMA

CITY, FL -   1.211 Oct 2011 1.227 Oct 2012 -   1.227 Continuing Continuing Continuing

Subtotal 69.123 7.840 7.215 -   7.215
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
0260: Remote Minehunting Systems

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation 1 C/CPIF

LOCKHEED
MARTIN:RIVIERA
BEACH, FL

18.470 -   -   -   -   0.000 18.470  

Developmental Test &
Evaluation 2 SS/CPIF

LOCKHEED
MARTIN:RIVIERA
BEACH, FL

27.671 16.867 Oct 2011 12.785 Oct 2012 -   12.785 Continuing Continuing Continuing

Developmental Test &
Evaluation 3 WR NSWC, PC:PANAMA

CITY, FL 13.994 -   -   -   -   0.000 13.994  

Developmental Test &
Evaluation 4 WR COTF:NORFOLK, VA 0.300 0.304 Oct 2011 0.308 Oct 2012 -   0.308 Continuing Continuing Continuing

Developmental Test &
Evaluation 5 WR VARIOUS:VARIOUS 5.298 -   -   -   -   0.000 5.298  

Subtotal 65.733 17.171 13.093 -   13.093

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Support C/CPIF

LOCKHEED
MARTIN:RIVIERA
BEACH, FL

6.569 -   -   -   -   0.000 6.569  

Government Engineering
Support1 WR NSWC, PC:PANAMA

CITY, FL 22.996 -   -   -   -   0.000 22.996  

Government Engineering
Support2 WR NSWC, PC:PANAMA

CITY, FL 0.237 -   -   -   -   0.000 0.237  

Program Management
Support C/CPFF CACI:WASHINGTON,

DC 4.358 1.000 Oct 2011 0.853 Oct 2012 -   0.853 Continuing Continuing Continuing

Travel WR NAVSEA:WNY, DC 0.666 0.045 Oct 2011 0.045 Oct 2012 -   0.045 Continuing Continuing Continuing
SBIR Assessment WR VARIOUS:VARIOUS 7.161 -   -   -   -   0.000 7.161  

Subtotal 41.987 1.045 0.898 -   0.898
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
0260: Remote Minehunting Systems

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 409.714 41.143 39.094 -   39.094

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
0260: Remote Minehunting Systems
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
0260: Remote Minehunting Systems

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 0260
Milestones: Milestone C 3 2014 3 2014
Milestones: Full Rate Production Decision 4 2017 4 2017
Events: Technical Evaluation (TECHEVAL) 2 2017 2 2017
Events: Operational Evaluation (OPEVAL) 3 2017 3 2017
Events: Design Review I 2 2011 2 2011
Events: Design Review II 3 2012 3 2012
Events: Initial Operating Capability (IOC) 2 2015 2 2015
Events: Contract Awards: RGP Continuation Contract 1 2012 1 2012
Events: Contract Awards: LRIP Award with FRP options 1 2015 1 2015
Events: Reliability Growth Program: Reliability Growth Program 1 2011 3 2014
Events: Reliability Growth Program: OA (OT-B1) 2 2014 2 2014
Events: Reliability Growth Program: DT (DT-IIG) 4 2013 4 2013
Deliveries: 2 LRIPs 4 2016 4 2016
Deliveries: 4 LRIPS 4 2017 4 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
1233: Surface MCM Mid-life
Upgrade

28.397 25.593 33.690 -   33.690 26.995 22.675 19.524 19.851 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
(1) AN/SQQ-32(V)4 High-Frequency, Wide Band (HFWB) is a technology upgrade to the AN/SQQ-32 Towed Body which will incorporate HFWB technology into
the detection sonar to address performance deficiencies against new mine threats in the littorals.  This upgrade will be installed on MCM-1 Class ships with the AN/
SQQ-32(V)3 and will develop new transducer modules, fiber optic cable and modify topside processing and display software.  2) Mine Warfare and Environmental
Decision Aids Library (MEDAL) is a software segment on the Global Command and Control System - Maritime (GCCS-M). MEDAL provides mine and mine warfare
planning and evaluation tools and databases to the MCM Commander.  3) Develop and implement Mine Countermeasures Commander's Estimate of the Situation
(MCM CES).  4) Unmanned Surface Sweep System (US3) is a magnetic/acoustic sweep system developed to sweep acoustic/magnetic influence mines, and when
integrated with an unmanned surface vehicle (USV) becomes the Unmanned Influence Sweep System (UISS) deployed from the Littoral Combat Ship (LCS).

FY12 Congressional reduction for Program Execution ($8.9M) is shown as a reduction to project 0260, Remote Minehunting System.  After further review of the
Congressional action, the Navy has determined that Congressional intent was to apply the reduction to project 1233, Surface MCM Mid-life Upgrade (-$3.045M) and
project 2131, Assault Breathing System (-$5.855M).  The Navy will make this adjustment during FY12 execution and the change will be reflected in future budget
submissions."

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: MCM CES/PRODUCT DEVELOPMENT:

Articles:
FY 2011 Accomplishments:
MEDAL EA: Completed development of Iteration 5. Initiated (software specifications) for Iteration 6.
Updated curriculum to combine MEDAL Operator and Supervisor courseware for a single NEC course per MCM Task Force
guidance.
FY 2012 Plans:
Conduct Contractor Testing of MEDAL EA Iteration 5 and MCM CES software. Participate in Trident warrior 12 exercise with
MEDAL EA Iteration 5 and MCM CES software (limited fielding). Complete Iteration 6 software development. Initate (software
specifications) for Iteration 7. Conduct CANES/ISNS and LCS Mission Package integration activities. Develop MEDAL EA training
job aids.
FY 2013 Plans:

0.100
0

0.110
0

0.125
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Complete development of MEDAL EA Iteration 7. Conduct integration activities with CANES/ISNS and LCS Mission Package.
Initiate Information Assurance documentation for Authority to Operate on Navy networks. Conduct series of Development Tests
(DT). Conduct OA planning for FY14. Develop MEDAL EA training job aids.
Title: MCM CES/SUPPORT:

Articles:
FY 2011 Accomplishments:
Oversee technical integration of developed algorithms and models that have demonstrated their effectiveness in reducing the
complexity of the MCM planning problem into a manageable set of options depending on the operational objective. Support effort
to include communication with activities such as ONR and NSWC-PC to coordinate the incorporation of validated algorithms and
models into MEDAL with the CES framework in order to effectively simplify the MCM planning problem for CSG and ESG staffs
and therefore provide the speed, agility, adaptability, and flexibility required for modern MCM operations.  Validate Fleet usability
of Planning on Risk (PoR) module.
FY 2012 Plans:
Continue introduction of capability and Planning on Risk (PoR) functionality via a limited fielding to Fleet Users including Mine
Counter Measures Squadrons (MCMRONs) and Naval Mine and Anti Submarine Warfare Command (NMAWC).
FY 2013 Plans:
Continue introduction of capability and Planning on Risk (PoR) functionality via a limited fielding to Fleet Users including Mine
Counter Measures Squadrons (MCMRONs) and Naval Mine and Anti Submarine Warfare Command (NMAWC).

0.069
0

0.063
0

0.095
0

Title: MCM CES/TEST AND EVALUATION:
Articles:

FY 2011 Accomplishments:
Complete Integration testing with MEDAL WA V1.
FY 2012 Plans:
Test planning and initial user evaluation during Trident Warrior 12.
FY 2013 Plans:
Test Planning for MEDAL EA DT/OA in FY14.

0.126
0

0.139
0

0.159
0

Title: MCM CES/MANAGEMENT:
Articles:

FY 2011 Accomplishments:

0.026
0

0.031
0

-  
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Program management shall include overall technical guidance and leadership for the program. Other ongoing PM support
includes oversight of financial and logistics efforts and adequate coordination with MEDAL. Other PM tasking to include briefings,
demonstrations, and project planning as required.
FY 2012 Plans:
Program management shall include overall technical guidance and leadership for the program. Other ongoing PM support
includes oversight of financial and logistics efforts and adequate coordination with MEDAL. Other PM tasking will include briefings,
demonstrations, and project planning as required.
Title: HFWB/PRODUCT DEVELOPMENT:

Articles:
FY 2011 Accomplishments:
FY11 continue system engineering, requirements analysis, design and development for AN/SQQ-32(V)4  HFWB P3I through the
sensor effort.
FY 2012 Plans:
FY12 continue system engineering, requirements analysis, design and development for AN/SQQ-32(V)4 HFWB P3I effort.
FY 2013 Plans:
Continue System engineer, requirements analysis and design for AN/SQQ-32(V)4 HFWB P3I through the Sensor effort.

1.563
0

1.289
0

1.378
0

Title: HFWB/SUPPORT:
Articles:

FY 2011 Accomplishments:
FY11 continue system engineering and requirements analysis for AN/SQQ-32(V)4 HFWB P3I effort.
FY 2012 Plans:
FY12 continue software requirements, configuration and software integraton for AN/SQQ-32(V)4 HFWB P3I effort.
FY 2013 Plans:
Continue software requirements, configuration, and software integration for AN.SQQ-32(V)4 HFWB P3I through the sensor.

0.300
0

0.342
0

0.370
0

Title: HFWB/TEST AND EVALUATION:
Articles:

FY 2011 Accomplishments:
FY11 perform lab testing for AN/SQQ-32(V)4 HFWB P3I through the sensor effort.
FY 2012 Plans:

0.100
0

0.100
0

0.350
0
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
FY12 continue to perform lab testing for AN/SQQ-32(V)4 HFWB P3I through the sensor effort.
FY 2013 Plans:
Perform Lab and at sea testing for AN/SQQ-32(V)4 HFWB P3I effort.
Title: HFWB/MANAGEMENT:

Articles:
FY 2011 Accomplishments:
FY11 provide program management support and travel for AN/SQQ-32(V)4 HFWB Upgrade program.
FY 2012 Plans:
FY12 provide program management support and travel for AN/SQQ-32(V)4 HFWB Upgrade program.
FY 2013 Plans:
FY13 provide program management support and travel for AN/SQQ-32(V)4 HFWB Upgrade program

0.100
0

0.120
0

0.117
0

Title: MEDAL/PRODUCT DEVELOPMENT:
Articles:

FY 2011 Accomplishments:
Completed development of Interation 5. Initiated (software specifications) for Interation 6. Updated curriculum to combine MEDAL
Operator and Supervisor courseware for a single NEC course per MCM Task Force guidance.
FY 2012 Plans:
Conduct Contractor Testing of MEDAL EA Iteration 5 and MCM CES software. Participate in Trident Warrior 12 exercise with
MEDAL EA Iteration 5 and MCM CES software (limited fielding). Complete Iteration 6 software development. Initiate (software
specifications) for Iteration 7. Conduct CANES/ISNS and LCS Mission Package integration activities. Develop MEDAL EA training
job aids.
FY 2013 Plans:
Complete development of MEDAL EA Iteration 7. Conduct integration activities with CANES/ISNs and LCS Mission Package.
Initiate Information Assurance documentation for Authority to operate on navy networks. Conduct series of Devlopment tests
(DTs). Conduct OA planning for FY14. Develop MEDAL EA training aids.

3.677
0

5.648
0

5.839
0

Title: MEDAL/SUPPORT:
Articles:

FY 2011 Accomplishments:

0.435
0

1.156
0

0.550
0
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Oversee technical integration of developed algorithms and models that have demonstrated their effectiveness with respect to their
objectives. Support effort to include communication with activities such as applied labs, government activities, and designated
contractors. Assist in providing the speed, agility, adaptability, and flexibility required for modern MCM operations.
FY 2012 Plans:
Oversee technical integration of developed algorithms and models that have demonstrated their effectiveness with respect to their
objectives. Support effort to include communication with activities such as applied labs, government activities, and designated
contractors. Assist in providing the speed, agility, adaptability, and flexibility required for modern MCM operations.
FY 2013 Plans:
Oversee technical integration of developed algorithms and models that have demonstrated their effectiveness with respect to their
objectives. Support effort to include communication with activities such as applied labs, government activities, and designated
contractors. Assist in providing the speed, agility, adaptability, and flexibility required for modern MCM operations.
Title: MEDAL/TEST AND EVALUATION:

Articles:
FY 2011 Accomplishments:
Completed Contractor testing Iteration 4. Developed MEDAL EA test strategy. DevelopedTest Planning for trident Warrior 12.
FY 2012 Plans:
Complete Iteration 5 Contractor testing. Participate in Trident Warrior 12 (Contractor Test) for initial user evaluation. Develop DT
test plans for FY13.
FY 2013 Plans:
Continue planning and conduct DT for Surface MCM. Continue System Integration testing activities wih CANES and ISNS.
Continue planning for subsequent FY14 DT and OA events.

1.965
0

1.650
0

2.000
0

Title: MEDAL/MANAGEMENT:
Articles:

FY 2011 Accomplishments:
Provide program management support and travel for MEDAL program. Program management shall include overall technical
guidance and leadership for the program. Oversight of financial and logistics efforts and coordination with Navy and other DoD
organizations and contractors as required to ensure successful execution of the program.  As part of the systems engineering
element of PM, communicate and coordinate with MIW C4ISR, ICWS, Organic MCM, Mainstreaming MIW, Expeditionary Warfare
C4ISR, tactics development, long term planning, Naval Special Clearance Team (NSCT)-1, Assault Breaching Systems of

0.406
0

0.768
0

0.768
0
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Systems (ABSoS), LCS, and other programs as they relate to MEDAL and MIW Mission Planning, Evaluation, and C4ISR. Other
PM tasking to include briefings, demonstrations, and project planning as required.
FY 2012 Plans:
Provide program management support and travel for MEDAL program. Program management shall include overall technical
guidance and leadership for the program. Oversight of financial and logistics efforts and coordination with Navy and other DoD
organizations and contractors as required to ensure successful execution of the program. As part of the systems engineering
element of PM, communicate and coordinate with MIW C4ISR, ICWS, Organic MCM, Mainstreaming MIEW, Expeditionary
Warfare C4ISR, tactics development, long term planning, Naval Special Clearance Team (NSCT-1) Assault Breaching Systems of
Systems (ABSoS), LCS, and other programs as they relate to MEDAL and MIW Mission Planning, Evaluation, and C4ISR. Other
PM tasking to include briefings, demonstrations, and project planning as required.
FY 2013 Plans:
Provide program management support and travel for MEDAL program. Program management shall include overall technical
guidance and leadership for the program. Oversight of financial and logistics efforts and coordination with Navy and other DoD
organizations and contractors as required to ensure successful execution of the program. As part of the systems engineering
element of PM, communicate and coordinate with MIW C4ISR, ICWS, Organic MCM, Mainstreaming MIEW, Expeditionary
Warfare C4ISR, tactics development, long term planning, Naval Special Clearance Team (NSCT-1) Assault Breaching Systems of
Systems (ABSoS), LCS, and other programs as they relate to MEDAL and MIW Mission Planning, Evaluation, and C4ISR. Other
PM tasking to include briefings, demonstrations, and project planning as required.
Title: US3/PRODUCT DEVELOPMENT:

Articles:
FY 2011 Accomplishments:
Continue Milestone B documentation. Continue risk reduction tasks.
FY 2012 Plans:
Continue Milestone B documentation. Complete Risk Reduction efforts.
FY 2013 Plans:
Begin Engineering and Development Phase. Design and build Engineering Development Model (EDM). Develop software and
hardware interfaces. Conduct MS B. Conduct Preliminary Design Review (PDR) and Critical Design Review (CDR)

0.780
0

7.877
0

10.488
0

Title: US3/SUPPORT:
Articles:

FY 2011 Accomplishments:

0.647
0

1.273
0

4.339
0
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Engineering and Integrated Logistic Suppport (ILS) support for Milestone B documentation.
FY 2012 Plans:
Completion of Milestone B documentation.
FY 2013 Plans:
Engineering and ILS for E&MD phase efforts.
Title: US3/TEST AND EVALUATION:

Articles:
FY 2011 Accomplishments:
Sweep Power Subsystem (SPS) final test.  Continue TEMP development.
FY 2012 Plans:
Complete TEMP.  Technology Development testing. UISS Demonstration Testing.
FY 2013 Plans:
EDM Integrated system testing.

0.317
0

3.487
0

1.972
0

Title: US3/MANAGEMENT:
Articles:

FY 2011 Accomplishments:
Program support for Milestone B documentation.
FY 2012 Plans:
Program support for Milestone B documentation.
FY 2013 Plans:
Support the award of the engineering and manufacturing development contract in the 2nd Qtr. EMD contract management.
Progam support for Milestone C documentation.

0.386
0

1.540
0

1.540
0

Title: MNS  Replacement
Articles:

FY 2011 Accomplishments:
Implemented MCM Ship Mine Neutralization Replacement program to include proof of concept SMCM ship system, engineering,
and testing in support of an Urgent Operational Need (UON).
FY 2013 Plans:

17.400
0

-   3.600
0



UNCLASSIFIED

PE 0603502N: Surface & Shallow Water MCM UNCLASSIFIED
Navy Page 20 of 63 R-1 Line #35

Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Continue proof of concept SMCM ship system, engineering and testing for the MCM Ship Mine Neutralization Replacement
program.

Accomplishments/Planned Programs Subtotals 28.397 25.593 33.690

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• OPN/2622: LV075/LV078/LV080 30.859 10.114 35.906 0.000 35.906 30.013 1.053 1.110 1.231 0.000 151.037

D. Acquisition Strategy
HFWB - Naval Surface Warfare Center, Panama City (NSWC, PC) and ARL UT designed and developed the HFWB upgrade to the AN/SQQ-32.

Mine Warfare and Environmental Decision Aids Library (MEDAL) - requirements for MEDAL Builds are generated through a formal requirements process.
Requirements conferences gather a list of candidate functions based on a logical sequence to fully implement the overall software architecture. The fleet is presented
with a recommended list of candidate capabilities based on this program plan, doctrine, fleet comments, and technology. These capability items are then prioritized by
the fleet representatives (coordinated by Naval Mine Warfare and Anti-Submarine Command (NMAWC).The fleet inputs are then consolidated by COMINEWARCOM
into an overall list which is then presented to Navy leadership for pricing and final selection. The selection is based on price, risk, available funding, and possibly by
other program factors (e.g., ensure that MEDAL supports other program delivery schedules). Selection balances immediate needs, long term objectives, technical
maturity and other programmatic factors. A verification and validation process is applied to any algorithms, tactics, or models to be incorporated in the software. MEDAL
development to include integration of data fusion techniques and incorporation of Data Access Layer (DAL) architecture to meet FORCEnet requirements. Acquisition
strategy for Mine Countermeasures Commander's Estimate of the situation (MCM CES) is to deliver the software module within MEDAL builds by implementing the
CES framework into the MEDAL software.

US3- Requirements for US3 will be documented in the Unmanned Influence Sweep System (UISS) Capability Development Document (CDD).  Two Engineering and
Manufacturing Development (EMD) contracts will be awarded in FY13 with an option for Low Rate Initial Production (LRIP).

E. Performance Metrics
US3 - Successfully reach Milestone B in FY13; Award EDM contract.
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
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R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MNS Development Various TBD:TBD 17.400 -   3.600 Feb 2013 -   3.600 0.000 21.000  
BSP: Develop Bottom
Sediment Classifier WR NRL:WASHINGTON,

DC 0.258 -   -   -   -   0.000 0.258  

Systems Engineering and
Integration WR NSWC, PC:PANAMA

CITY, FL 0.306 -   -   -   -   0.000 0.306  

System Development 1 WR NSWC, PC:SAN
DIEGO, CA 0.373 -   -   -   -   0.000 0.373  

Systems Engineering 2 WR NSWC, PC:PANAMA
CITY, FL 2.915 -   -   -   -   0.000 2.915  

Systems Engineering 3 MCM
CES WR NSWC, PC:PANAMA

CITY, FL 1.388 0.120 Nov 2011 0.120 Nov 2012 -   0.120 Continuing Continuing Continuing

HFWB: Primary Hardware
Development 1 C/CPAF NSWC, PC/ARL

UT:FLORIDA/TEXAS 15.511 -   -   -   -   0.000 15.511  

Primary Hardware
Development 2 WR ARL-UT:AUSTIN, TX -   -   -   -   -   0.000 0.000  

HFWB: Tow Cable
Development C/CPAF NSWC, PC/ARL

UT:FLORIDA/TEXAS 1.399 -   -   -   -   0.000 1.399  

HFWB: Ship Integration WR NSWC, PC:PANAMA
CITY, FL 1.697 -   -   -   -   0.000 1.697  

HFWB: SYSTEM ENGINEER C/CPAF NSWC/ARL
UT:FLORIDA/TEXAS 3.887 1.289 Nov 2011 1.396 Nov 2012 -   1.396 0.000 6.572  

Software Development
MEDAL EA C/CPFF SAIC:SAN DIEGO, CA 25.843 4.767 Nov 2011 5.839 Nov 2012 -   5.839 0.000 36.449  

US3: Product Development C/CPIF ITT:PANAMA CITY, FL 5.198 -   -   -   -   0.000 5.198  

US3: Product Development 2 WR NSWC, PC:PANAMA
CITY, FL 1.810 3.513 Mar 2012 -   -   -   0.000 5.323  

US3: Product Development 3 C/CPIF Various:Various 0.430 2.840 Apr 2012 -   -   -   0.000 3.270  
US3: Product Development 4 C/CPIF TBD:TBD -   -   10.488 Dec 2012 -   10.488 Continuing Continuing Continuing

US3: Product Development 5 WR NSWC, CD:Carderock,
MD -   1.524 Mar 2012 -   -   -   0.000 1.524  

Subtotal 78.415 14.053 21.443 -   21.443
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R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Develop Logistics Products WR NSWC, PC:PANAMA
CITY, FL 0.160 0.083 Nov 2011 0.080 Nov 2012 -   0.080 0.000 0.323  

Software Development 1 C/CPFF SAIC:McLean, VA 0.350 -   -   -   -   0.000 0.350  
Software Development 2 C/CPFF SAIC:McLean, Va 0.914 -   -   -   -   0.000 0.914  

HFWB Software Development WR NSWC, PC/ARL-
UT:FLORIDA/TEXAS 6.712 0.300 Nov 2011 0.324 Nov 2012 -   0.324 0.000 7.336  

HFWB Integrated Logistics
Support WR NSWC, PC:PANAMA

CITY, FL 2.723 0.042 Nov 2011 0.061 Nov 2012 -   0.061 0.000 2.826  

Software Engineering 1 WR SPAWAR:SAN DIEGO,
CA 0.778 0.644 Nov 2011 -   -   -   0.000 1.422  

Software Engineering 2 WR NSWC, PC:PANAMA
CITY, FL 0.922 -   0.550 Nov 2012 -   0.550 0.000 1.472  

US3: Engineering 1 C/CPAF ITT:PANAMA CITY, FL 3.018 -   -   -   -   0.000 3.018  

US3: Engineering 2 WR NSWC, PC:PANAMA
CITY, FL 4.612 0.300 Nov 2011 0.539 Dec 2012 -   0.539 Continuing Continuing Continuing

US3: Engineering 3 WR NSWC, CD:Bethesda,
MD -   0.700 Dec 2011 0.800 Dec 2012 -   0.800 Continuing Continuing Continuing

US3: Integrated Logistics1 C/CPAF ITT:PANAMA CITY, FL 1.408 -   -   -   -   0.000 1.408  

US3: Integrated Logistics 2 WR NSWC, PC:PANAMA
CITY, FL 2.545 0.273 Nov 2011 3.000 Dec 2012 -   3.000 Continuing Continuing Continuing

Subtotal 24.142 2.342 5.354 -   5.354

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MEDAL Test and Evaluation C/FP SAIC:San Diego, CA -   1.964 Nov 2011 2.000 Nov 2012 -   2.000 0.000 3.964  
Test and Evaluation 1 C/CPAF VARIOUS:VARIOUS 0.473 1.358 Nov 2011 0.148 Nov 2012 -   0.148 0.000 1.979  
HFWB: Developmental Test
and Evaluation WR NSWC, PC/ARL-

UT:FLORIDA/TEXAS 4.099 0.100 Nov 2011 0.350 Nov 2012 -   0.350 0.000 4.549  

Test and Evaluation 2 C/CPAF VARIOUS:VARIOUS 3.917 1.687 Jun 2012 -   -   -   0.000 5.604  
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R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

US3: Test and Evaluation 1 C/CPIF ITT:PANAMA CITY, FL 2.118 -   -   -   -   0.000 2.118  

US3: Test and Evaluation 2 WR NSWC, PC:PANAMA
CITY, FL 4.155 1.080 Nov 2011 0.364 Dec 2012 -   0.364 Continuing Continuing Continuing

US3: Test and Evaluation 3 WR NSWC, CCD:WEST
BETHESDA, MD -   0.720 Nov 2011 0.364 Dec 2012 -   0.364 Continuing Continuing Continuing

US3: Test and Evaluation 4 C/CPIF TBD:TBD -   -   1.244 Dec 2012 -   1.244 Continuing Continuing Continuing
Subtotal 14.762 6.909 4.470 -   4.470

Remarks
FY12 Congressional reduction for Program Execution ($8.9M) is shown as a reduction to project 0260, Remote Minehunting System.  After further review of the Congressional action,
the Navy has determined that Congressional intent was to apply the reduction to project 1233, Surface MCM Mid-life Upgrade (-$3.045M) and project 2131, Assault Breathing System
(-$5.855M).  The Navy will make this adjustment during FY12 execution and the change will be reflected in future budget submissions."

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support 1 C/CPFF CACI:WASHINGTON,

DC 0.263 -   -   -   -   0.000 0.263  

Travel 1 WR NAVSEA:WNY, DC 0.084 -   -   -   -   0.000 0.084  
Government Engineering
Support1 WR NSWC, PC:PANAMA

CITY, FL 0.271 0.031 Nov 2011 0.031 Nov 2012 -   0.031 0.000 0.333  

MEDAL Program
Management Support 2 Various VARIOUS:VARIOUS 0.157 0.598 Nov 2011 0.745 Nov 2012 -   0.745 0.000 1.500  

SBIR Assessment 2 Various VARIOUS:VARIOUS 0.019 -   -   -   -   0.000 0.019  
Program Management
Support 3 C/CPFF CACI:WASHINGTON,

DC 1.341 -   -   -   -   0.000 1.341  

Program Management
Support 4 C/CPFF CACI:WASHINGTON,

DC 0.080 -   -   -   -   0.000 0.080  

Government Engineering
Support3 WR NSWC, PC:PANAMA

CITY, FL 0.090 -   -   -   -   0.000 0.090  

Travel 3 C/CPAF NAVSEA:WNY, DC 0.256 -   -   -   -   0.000 0.256  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support 5 C/CPFF CACI:WASHINGTON,

DC 0.167 -   -   -   -   0.000 0.167  

Government Engineering
Support4 WR NSWC, PC:PANAMA

CITY, FL 0.010 -   -   -   -   0.000 0.010  

Travel4 C/CPAF NSWC, PC:PANAMA
CITY, FL 0.069 -   -   -   -   0.000 0.069  

HFWB: Program Management
Support 6 C/CPAF VARIOUS:VARIOUS 1.332 0.110 Jan 2012 0.107 Nov 2012 -   0.107 0.000 1.549  

HFWB: Government
Engineering Support5 WR NSWC, PC:PANAMA

CITY, FL 0.750 -   -   -   -   0.000 0.750  

HFWB: Travel 5 C/CPAF NAVSEA:WNY, DC 0.060 0.010 Nov 2011 -   -   -   0.000 0.070  
Government Engineering
Support6 WR NSWC, PC:PANAMA

CITY, FL 1.352 -   -   -   -   0.000 1.352  

Travel 6 C/CPAF NAVSEA:WNY, DC 0.238 -   -   -   -   0.000 0.238  
SBIR Assessment 6 Various VARIOUS:VARIOUS 0.054 -   -   -   -   0.000 0.054  
Program Management
Support 7 C/CPAF VARIOUS:VARIOUS 0.350 -   -   -   -   0.000 0.350  

Acquisition Workforce Fund Various VARIOUS:VARIOUS 0.122 -   -   -   -   0.000 0.122  
US3: Contractor Management
3 WR ITT:PANAMA CITY, FL 0.776 -   -   -   -   0.000 0.776  

US3: Government
Management WR VARIOUS:VARIOUS 2.678 1.140 Nov 2011 0.840 Nov 2012 -   0.840 Continuing Continuing Continuing

US3: Contractor Management
7 C/CPAF CACI:WASHINGTON,

DC 0.249 -   -   -   -   0.000 0.249  

US3: Contractor Management C/CPFF TBD:TBD -   0.300 Nov 2011 0.580 Nov 2012 -   0.580 Continuing Continuing Continuing
US3: Travel WR NAVSEA:WNY, DC 0.100 0.100 Nov 2011 0.120 Nov 2012 -   0.120 Continuing Continuing Continuing

Subtotal 10.868 2.289 2.423 -   2.423

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 128.187 25.593 33.690 -   33.690
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

US3
Acquisition Milestones: Milestones: Milestone B 1 2013 1 2013
Acquisition Milestones: Milestones: Milestone C 1 2015 1 2015
Acquisition Milestones: Milestones: Initial Operational Capability 1 2017 1 2017
System Development: Milestone Documentation: Milestone B Documentation 1 2011 1 2013
System Development: Engineering & Manufacturing Development Phase: E&MD
Contract Award 1 2013 1 2013

System Development: Engineering & Manufacturing Development Phase: Engineering
& Manufacturing Development phase 1 2013 1 2015

System Development: Reviews: PDR Decision 2 2013 2 2013
System Development: Reviews: CDR Decision 4 2013 4 2013
Test and Evaluation: Test Events: Risk Reduction 1 2011 4 2012
Test and Evaluation: Test Events: DT Testing 4 2014 1 2015
Test and Evaluation: Test Events: Initial Operation Test and Evaluation 4 2016 1 2017
Production Milestones: Low Rate Initial Production: LRIP Contract Award 1 2015 1 2015
Production Milestones: Low Rate Initial Production: LRIP phase 1 2015 4 2017

HFWB
System Development: P3I: P3I Through Sensor 2 2011 4 2017
Production Milestones: Full Rate Production: FRP 1 2011 4 2013
Deliveries: Installation: Installation 4 2011 2 2015

MEDAL
System Development: MEDAL EA v.1 Iterations: EA v.1 Iteration 4 1 2011 1 2011
System Development: MEDAL EA v.1 Iterations: EA v.1 Iteration 5 1 2011 4 2011
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
1233: Surface MCM Mid-life Upgrade

Start End
Events by Sub Project Quarter Year Quarter Year

System Development: MEDAL EA v.1 Iterations: EA v.1 Iteration 5 Tactical Server 4 2011 4 2011
System Development: MEDAL EA v.1 Iterations: EA v.1 Iteration 6 3 2011 4 2012
System Development: MEDAL EA v.1 Iterations: EA v.1 Iteration 7 4 2012 3 2013
System Development: MEDAL EA v.2 Development: EA v.2 Development 1 2014 4 2016
Test and Evaluation: Enterprise Arch (EA) v.1: Enterprise Arch (EA) v.1 Development
and Test 1 2011 3 2013

Test and Evaluation: Enterprise Arch (EA) v.1: EA v.1 Operational Assessment (OA) 4 2013 4 2013
MCM CES

Acquisition Milestones: Milestones: IOC 4 2014 4 2014
System Development: Future Development: MCM CES Future Development 1 2012 4 2016
Test and Evaluation: Build 1: Build 1 Development and Test 1 2011 1 2011
Test and Evaluation: Build 1: Build 1 Integration and Test (Fleet Trial) 2 2011 3 2011
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
2094.: Unmanned Underwater Vehicle

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2094.: Unmanned Underwater
Vehicle

-   -   36.773 -   36.773 8.816 13.736 1.825 0.835 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Persistent Littoral Undersea Surveillance (PLUS) Innovative Naval Prototype (INP) Program provides Undersea Surveillance capability by employing mobile
Unmanned Undersea Vehicle (UUV) technology.  PLUS is being developed in response to an Urgent Operational Need (UON) identified by the Fleet. PLUS uses both
conventionally powered UUVs with propellers and UUVs propelled by buoyancy engines (commonly called gliders).  S&T development planned to transition into a
prototype User Operational Evaluation System (UOES). The Large Displacement Unmanned Undersea Vehicle (LDUUV) provides long endurance UUVs operating
autonomously in denied littorals with multiple mission payloads to increase the Navy's capacity and capability.
Persistent Littoral Undersea Surveillance (PLUS): The Persistent Littoral Undersea Surveillance (PLUS) program provides effective, adaptive and persistent undersea
surveillance targets over large littoral areas.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Product Development

Articles:
FY 2013 Plans:
PLUS - Identify/establish contract vehicle(s) and system specifications. Based on determinations from transition and Concept
of Employment (CONEMP) Plans, develop prototype using REMUS 600 UUVs, hydrophone towed arrays, SEAGLIDER
communication and navigation vehicles, and other material as determined for integration, Launch and Recovery (L&R) Hardware,
Command and Control (C2) Hardware.

LDUUV - Develop Performance Specifications to support Preliminary Design phase of LDUUV POR.

-   -   13.250
0

Title: Support
Articles:

FY 2013 Plans:
PLUS - Commence development of tailored UOES technical documentation to support transition from S&T to a UOES project.
Develop system & operational classification guidance. Generate system training and support plans. Document appropriate C2
strategy for system operations. Complete requisite Approval to Operate (ATO), Information Assurance/Anti-Tampering (IA/
AT) certifications to support Fleet Exercise. Develop Logistics Plan. Obtain requisite Fleet approvals and develop Concept of
Employment (CONEMP).

-   -   12.731
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
2094.: Unmanned Underwater Vehicle

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013

LDUUV -   Conduct Cost Analysis and develop statutory documents for Gate 3 Review. Conduct Milestone A. Develop Technical
Data Package for RFP release.
Title: Test and Evaluation

Articles:
FY 2013 Plans:
PLUS - Participate in ONR INP demonstrations and Fleet Exercises

-   -   1.000
0

Title: Management
Articles:

FY 2013 Plans:
Provide program management support and travel for PLUS and LDUUV programs. Program management shall include overall
technical guidance and leadership for the program. Oversight of financial and logistics efforts and coordination with Navy and
other DoD organizations and contractors as required to ensure successful execution of the program. Travel and other PM tasking
to include briefings, demonstrations, and project planning as required.

-   -   1.810
0

Title: Persistent Littoral Undersea Surveillance (PLUS)
Articles:

Description: Persistent Littoral Undersea Surveillance (PLUS): The Persistent Littoral Undersea Surveillance (PLUS) program
provides effective, adaptive and persistent undersea surveillance targets over large littoral areas.

FY 2013 Plans:
-Initiate the User Interface for the Operator consoles for the command and control functions.
-Initiate the evaluation and implementation of IA and Anti-Tamper on a test vehicle.
-Initiate the construction of the optimized array (s) for the system, test integration with autonomy and signal processing.
-Initiate construction of the Revised and Optimized PLUS Sensor Vehicle.
-Initiate the testing and evaluation of USBL Navigation and the construction of the CARINA vehicle.
-Initiate and complete a Field Test and Evaluation with the Fleet.

-   -   7.982
0

Accomplishments/Planned Programs Subtotals -   -   36.773

C. Other Program Funding Summary ($ in Millions)
N/A
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
2094.: Unmanned Underwater Vehicle

D. Acquisition Strategy
PLUS will develop two prototype User Operational Evaluation System (UOES)in response to an Urgent Operational Need (UON) request from the Fleet. The PLUS
UOES will be utilized in fleet experimentation events and fleet exercises to develop Concept of Employment (CONEMP) for a potential follow-on program of record.

LDUUV Innovative Naval Prototype (INP) program will transition 2 prototype LDUUVs to PMS406 LDUUV POR as User Operational Evaluation Systems (UOES).  The
LDUUV UOES will be utilized in Exercises to support requirement development that feeds into LDUUV POR.
This effort will transition to PEO-LCS / PMS406 as a User Operational Evaluation System (UOES) in FY 2013.

E. Performance Metrics
PLUS - Prototype Delivery
LDUUV - Achieve MS A
Performance metrics for this effort are classified.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
2094.: Unmanned Underwater Vehicle

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

LDUUV Specification WR Various:Various -   -   0.250 Dec 2012 -   0.250 0.000 0.250  
PLUS Prototype Hardware Various Various:Various -   -   13.000 Dec 2012 -   13.000 Continuing Continuing Continuing

Arrays C/CPFF

Ocean Acoustical
Services and
instrumentation:Lexington,
MA

-   -   0.500 Oct 2012 -   0.500 0.000 0.500  

TDA's C/CPFF

Ocean Acoustical
Services and
instrumentation:Lexington,
MA

-   -   0.300 Oct 2012 -   0.300 0.000 0.300  

SP-Intergration C/CPFF

Ocean Acoustical
Services and
instrumentation:Lexington,
MA

-   -   0.500 Oct 2012 -   0.500 0.000 0.500  

TDA's C/CPFF METRON:Reston, VA -   -   0.300 Oct 2012 -   0.300 0.000 0.300  

Navigation C/FPRP

Woods Hole
Oceanographic
Institution:Woods Hole,
MA

-   -   0.400 Oct 2012 -   0.400 0.000 0.400  

SP-Intergration Reqn NAVSEA:Baltimore, MD -   -   0.500 Oct 2012 -   0.500 0.000 0.500  
TDA's Reqn NUWC:Newport, RI -   -   0.300 Oct 2012 -   0.300 0.000 0.300  
SP Intergration Reqn NUWC:Newport, RI -   -   0.200 Oct 2012 -   0.200 0.000 0.200  

Anti-Tamper Reqn Sandia Natl
Lab:Livermore, CA -   -   0.500 Oct 2012 -   0.500 0.000 0.500  

Vehicle C/CPFF Hydroid Kongsberg
Marine:Pocasset, MA -   -   0.600 Oct 2012 -   0.600 0.000 0.600  

Subtotal -   -   17.350 -   17.350
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
2094.: Unmanned Underwater Vehicle

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

LDUUV Engineering Support WR NUWC
Newport:Newport, RI -   -   2.426 Dec 2012 -   2.426 0.000 2.426  

LDUUV Engineering Support 2 SS/CPFF APL/JHU:Laurel, MD -   -   2.335 Jan 2013 -   2.335 0.000 2.335  

LDUUV Engineering Support 3 SS/CPFF ARL PSU:State
College, PA -   -   0.145 Jan 2013 -   0.145 0.000 0.145  

LDUUV Engineering Support 4 WR NUWC
Keyport:Keyport, WA -   -   0.333 Dec 2012 -   0.333 0.000 0.333  

LDUUV ILS Support WR SSC Lant:Charleston,
SC -   -   0.205 Dec 2012 -   0.205 0.000 0.205  

LDUUV ILS Support 2 WR VAR:VAR -   -   0.287 Dec 2012 -   0.287 0.000 0.287  

PLUS ILS Support WR NUWC
Newport:Newport, RI -   -   0.500 Nov 2012 -   0.500 Continuing Continuing Continuing

PLUS Engineering Support WR NUWC
Newport:Newport, RI -   -   1.500 Nov 2012 -   1.500 Continuing Continuing Continuing

PLUS Engineering Support 2 TBD WHOI:Woods Hole, MA -   -   1.000 Feb 2013 -   1.000 Continuing Continuing Continuing
PLUS Engineering Support 3 SS/CPFF APL/JHU:Laurel, MD -   -   1.000 Dec 2012 -   1.000 Continuing Continuing Continuing
PLUS C2 Support TBD TBD:TBD -   -   3.000 Mar 2013 -   3.000 Continuing Continuing Continuing
Test Reqn NUWC:Newport, RI -   -   0.030 Oct 2012 -   0.030 0.000 0.030  
Test Reqn NSWD:Dahlgren, VA -   -   0.060 Oct 2012 -   0.060 0.000 0.060  
Test Reqn NUWC:Patuxent, MD -   -   0.020 Oct 2012 -   0.020 0.000 0.020  
IA Reqn NUWC:Newport, RI -   -   0.150 Oct 2012 -   0.150 0.000 0.150  

Subtotal -   -   12.991 -   12.991

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

PLUS Fleet Experimentation Various Various:Various -   -   1.000 May 2013 -   1.000 Continuing Continuing Continuing

Test C/CPFF Ocean Acoustical
Services and -   -   0.500 Oct 2012 -   0.500 0.000 0.500  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
2094.: Unmanned Underwater Vehicle

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

instrumentation:Lexington,
MA

Test C/FPRP

Woods Hole
Oceanographic
Institution:Woods Hole,
MA

-   -   0.982 Oct 2012 -   0.982 0.000 0.982  

Testing C/CPFF

Woods Hole
Oceanographic
Institution:Woods Hole,
MA

-   -   0.350 Oct 2012 -   0.350 0.000 0.350  

Testing Reqn NUWC:Newport, RI -   -   0.400 Oct 2012 -   0.400 0.000 0.400  
Testing Reqn NPS:Monterey, CA -   -   0.100 Oct 2012 -   0.100 0.000 0.100  

Testing Reqn SPAWAR:San Diego,
CA -   -   0.065 Oct 2012 -   0.065 0.000 0.065  

Subtotal -   -   3.397 -   3.397

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

LDUUV Program Management WR NUWC
Newport:Newport, RI -   -   0.435 Dec 2012 -   0.435 0.000 0.435  

LDUUV Program Management
2 TBD TBD:TBD -   -   0.475 Jan 2013 -   0.475 0.000 0.475  

LDUUV Travel Various NAVSEA:Washington,
DC -   -   0.050 Dec 2012 -   0.050 0.000 0.050  

PLUS Program Management Various VAR:VAR -   -   0.739 Dec 2012 -   0.739 Continuing Continuing Continuing

PLUS Travel Various NAVSEA:Washington,
DC -   -   0.111 Dec 2012 -   0.111 Continuing Continuing Continuing

Program C/CPFF Systems Planning &
Analysis:Arlington, VA -   -   0.700 Oct 2012 -   0.700 0.000 0.700  

Program SS/BA Kentco:Sterling, VA -   -   0.475 Oct 2012 -   0.475 0.000 0.475  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
2094.: Unmanned Underwater Vehicle

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program SS/BA Mandex:Fairfax, VA -   -   0.050 Oct 2012 -   0.050 0.000 0.050  
Subtotal -   -   3.035 -   3.035

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   -   36.773 -   36.773

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
2094.: Unmanned Underwater Vehicle
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
2094.: Unmanned Underwater Vehicle
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
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Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

PLUS Development
Prototype Integration: UUV/Arrays Integration 2 2013 2 2014
User Interface for the Operator consoles for the command and control functions:
Development A: SRR 1 2013 1 2013

Prototype Integration: Glider Integration 4 2013 2 2014
User Interface for the Operator consoles for the command and control functions:
Development A: PDR 3 2013 3 2013

User Interface for the Operator consoles for the command and control functions:
Development A: FDR 4 2013 4 2013

Fleet Experimentation: UOES Forward Fleet Exercise: MRR 2 2014 2 2014
User Interface for the Operator consoles for the command and control functions:
Development A: T&E 1 2014 1 2014

Fleet Experimentation: UOES Forward Fleet Exercise: 3 2014 3 2014
User Interface for the Operator consoles for the command and control functions:
Development A: PLUS is headed to a User Operated Evaluation System,this sets the
specifications of the system.

4 2014 4 2014

Fleet Experimentation: UOES Follow-on Fleet Exercises: MRR 4 2015 4 2015
Fleet Experimentation: UOES Follow-on Fleet Exercises: Schedule Detail 1 2016 4 2017
Evaluation of IA and Anti-Tamper on a test vehicle: Development B: SRR 1 2013 1 2013
Evaluation of IA and Anti-Tamper on a test vehicle: Development B: CDR 3 2013 3 2013
Evaluation of IA and Anti-Tamper on a test vehicle: Development B: PLUS is headed to
a User Operated Evaluation System,this sets the specifications of the system. 2 2014 2 2014

Requirements Development: Transition Plan: Schedule Detail 1 2013 2 2013
Requirements Development: Concept of Employment: Schedule Detail 1 2013 2 2014
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Start End
Events by Sub Project Quarter Year Quarter Year

Implementation of IA and Anti-Tamper on a test vehicle: Build A: FDR 4 2013 4 2013
Implementation of IA and Anti-Tamper on a test vehicle: Build A: T&E 1 2014 1 2014
Implementation of IA and Anti-Tamper on a test vehicle: Build A: PLUS is headed to a
User Operated Evaluation System,this sets the specifications of the system. 2 2014 2 2014

Program Transition: UOES Transition Documentation: Schedule Detail 1 2013 4 2014
Construction of the optimized array (s) for the system: Development C: CDR 1 2013 1 2013
Product Improvement: Product Improvement: Product Improvement Implementation 1 2015 4 2015
Construction of the optimized array (s) for the system: Development C: T&E 4 2013 4 2013

LDUUV Development
Construction of the optimized array (s) for the system: Build B: CDR 3 2013 3 2013
Construction of the optimized array (s) for the system: Build B: T&E 4 2013 4 2013
Acquisition Milestones: Milestones: Milestone A 3 2013 3 2013
Construction of the optimized array (s) for the system: Build B: PLUS is headed to a
User Operated Evaluation System,this sets the specifications of the system. 1 2014 1 2014

Acquisition Milestones: Milestone Documentation: Milestone Documentation 1 2013 3 2013
Testing and integration of the array with autonomy and signal processing:
Development D: ICD 1 2013 1 2013

Testing and integration of the array with autonomy and signal processing:
Development D: TRR 3 2013 3 2013

System Development: Engineering & manufacturing Development Phase: Draft
Request for Proposal 1 2014 1 2014

Testing and integration of the array with autonomy and signal processing:
Development D: T&E 4 2013 4 2013

Testing and integration of the array with autonomy and signal processing:
Development D: PLUS is headed to a User Operated Evaluation System,this sets the
specifications of the system.

1 2014 1 2014

Pg 2 PE 0603502N PLUS SPEED TO FLEET R&D Initiative R-4
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Start End
Events by Sub Project Quarter Year Quarter Year

Testing and evaluation of USBL Navigation: Development E: ICD 1 2013 1 2013
Testing and evaluation of USBL Navigation: Development E: TRR 2 2013 2 2013
Testing and evaluation of USBL Navigation: Development E: T&E 4 2013 4 2013
Testing and evaluation of USBL Navigation: Development E: PLUS is headed to a
User Operated Evaluation System,this sets the specifications of the system. 1 2014 1 2014

Testing of the CARINA vehicle: Build C: CDR 1 2013 1 2013
Testing of the CARINA vehicle: Build C: TRR 2 2013 2 2013
Testing of the CARINA vehicle: Build C: T&E 4 2013 4 2013
Testing of the CARINA vehicle: Build C: PLUS is headed to a User Operated
Evaluation System,this sets the specifications of the system. 4 2014 4 2014

Fleet Field Test and Evaluation: Development F: IPC 1 2013 1 2013
Fleet Field Test and Evaluation: Development F: MPC 3 2013 3 2013
Fleet Field Test and Evaluation: Development F: FPC 4 2013 4 2013
Construction of the Revised and Optimized PLUS Sensor Vehicle: Build D: CDR 1 2013 1 2013
Construction of the Revised and Optimized PLUS Sensor Vehicle: Build D: TRR 4 2013 4 2013
Construction of the Revised and Optimized PLUS Sensor Vehicle: Build D: T&E 1 2014 1 2014
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R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
2131: Assault Breaching System

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2131: Assault Breaching System 29.884 49.200 59.648 -   59.648 65.565 46.874 33.631 24.448 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This program provides for a combination of U.S. Navy projects planned to counter the threat to amphibious landing forces from known and projected foreign land/sea
mines, obstacles in the beach zone and surf zone approaches to amphibious assault areas. The Assault Breaching System (ABS) of Systems (Countermine/Counter
Obstacle, Intelligence/Surveillance/Reconnaissance/Targeting (ISR/T), Precision Navigation/Virtual Marking/Integration, C4I/Data Fusion) provides a full assault
breaching capability which is an essential element to the Ship To Objective Maneuver (STOM) Concept of Operations.
Countermine/Counter Obstacle (CM/CO) - Far term - Counter Mine System (CMS) - transitioned from a 6.3 S&T Concept Demonstration effort to a 6.4 development
program after a concept decision/AoA in FY06. CMS provides a near surface neutralization capability to the Navy.
ISR/T - Coastal Battlefield Reconnaissance and Analysis (COBRA) is the ISR/T part of the ABS of systems. This system provides Airborne Mine Countermeasures
(AMCM) capability and one system consists of two Airborne Payloads and one Post Mission Analysis Station. Under the umbrella of evolutionary acquisition, three
increments of development are planned; Block I introduces a daytime, surface laid minefield and obstacle detection capability for the Beach Zone. Blocks II and III will
incorporate technology being developed by 6.3.
S&T. Block II adds a surfzone and night (darkness) detection capability. Block III adds a buried mine detection capability and on-board Near-Real-Time processing of
Multi Spectral Imagery data.
COBRA will be a modular payload architecture of and integrated with the MQ-8B Fire Scout Vertical Takeoff and Landing Unmanned Aerial Vehicle (VTUAV) and will
serve as the "detect" mission module of the Littoral Combat Ship (LCS) Mine Warfare mission package, providing AMCM capability.

Precision Navigation/Virtual Marking (PN/M)- The navigation effort involves requirements development and program planning to choose the navigational upgrades for
the Landing Craft, Air Cushion (LCAC) and Landing Craft, Utility (LCU), and Amphibious Assault Vehicle (AAV) to enable the craft to safely navigate the neutralized
assault lanes. A system of virtual or physical lane marking is to be developed to guide the assault craft through the neutralized assault lanes. OPN will fund the
CRAFTALTS to upgrade the navigation systems.
LCU Navigation Upgrade: Modernized the navigation system to enable safe transit through the breached lane.
LCAC Autopilot Upgrade: An integrated improvement to the LCAC (Service Life Extension Program (SLEP) navigation system for craft control that allows precise
navigation and hovering within the breached lane. These software upgrades and backfits will occur during scheduled LCAC SLEPs.
AAV Navigation Upgrade : Modernize the navigation system to enable precise transit through the breached lane.

Command, Control, Computers, Communications and Intelligence (C4I) - System will tie all of the above systems together under an integrated ABS architecture and
also tie in with the integrated Mine Warfare architecture.

FY12 Congressional reduction for Program Execution ($8.9M) is shown as a reduction to project 0260, Remote Minehunting System.  After further review of the
Congressional action, the Navy has determined that Congressional intent was to apply the reduction to project 1233, Surface MCM Mid-life Upgrade (-$3.045M) and
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project 2131, Assault Breathing System (-$5.855M).  The Navy will make this adjustment during FY12 execution and the change will be reflected in future budget
submissions."

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Product Development:

Articles:
FY 2011 Accomplishments:
CMS - Continue live dart/neutralizer testing with emphasis on aero-dynamics and structures. Begin CMS neutralizer lethality
design and testing (100 darts).

COBRA - Complete BLK I integration Flight Tests with VTUAV. Begin COBRA Blk II design and development capability.

Precision Navigation/Marking (PN/M) - Continue evaluation/assessment of EDMs supporting PN/M efforts.
FY 2012 Plans:
CMS - Continue live dart/neutralizer testing with emphasis on aero-dynamics and structures. Begin CMS neutralizer lethality
design and testing (100 darts).

COBRA - Complete BLK I integration Flight Tests with VTUAV. Begin COBRA Blk II design and development capability.

Precision Navigation/Marking (PN/M) - Continue evaluation/assessment of EDMs supporting PN/M efforts.
FY 2013 Plans:
CMS - Continue the design and development and conduct CMS neutralizer formal down selection between high explosive (HE)
neutralizer and solid reactive material neutralizer. Conduct Critical Design Review (CDR), final dart down select.

COBRA - Continue design and development of COBRA Block II capability.

24.286
0

38.579
0

47.642
0

Title: Technical Support:
Articles:

FY 2011 Accomplishments:
CMS/COBRA - Provide mine magazine inventory management and shipping, contract management and test/studies, C4I/Data
Fusion. Provide technical/acquisition support and documentation (ILS, training, data, drawings). Achieve Blk II Milestone B
decision.
FY 2012 Plans:

0.926
0

0.644
0

0.926
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
CMS/COBRA - Provide mine magazine inventory management and shipping, contract management and test/studies, C4I/Data
Fusion. Provide technical/acquisition support and documentation (ILS, training, data, drawings).
FY 2013 Plans:
CMS/COBRA - Provide mine magazine inventory management and shipping, contract management and test/studies, C4I/Data
Fusion. Provide technical/acquisition support and documentation (ILS, training, data, drawings).
Title: Test and Evaluation:

Articles:
FY 2011 Accomplishments:
CMS - Begin CMS Lethality Testing in support of Neutralizer Down-Select between the two darts.

PN/M - Continue to test the Precision Navigation and Marking design capability.
FY 2012 Plans:
CMS - Continue CMS Lethality Testing in support of Neutralizer Down-Select between the two darts. Tests against different mines
in different conditions to determine the final dart design and lethality.

COBRA -  Conduct Blk I Initial Operational Test and Evaluation (IOT&E) and flight test on the VTUAV.
FY 2013 Plans:
CMS - Complete 100 shot for neutralizers testing, payload modular. Accomplish CDR.

COBRA - Initial developemnt testing of Block II.

3.235
0

8.599
0

9.695
0

Title: Management:
Articles:

FY 2011 Accomplishments:
Mine magazine inventory management and shipping, contract management and tests/studies, C4I/Data fusion.
FY 2012 Plans:
Mine magazine inventory management and shipping, contract management and tests/studies, C4I/Data fusion.
FY 2013 Plans:
Mine magazine inventory management and shipping, contract management and tests/studies, C4I/Data fusion.

1.437
0

1.378
0

1.385
0

Accomplishments/Planned Programs Subtotals 29.884 49.200 59.648
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• OPN/2624: SHALLOW WATER
MCM SHIP

1.254 1.048 6.950 0.000 6.950 6.452 7.099 27.231 27.778 0.000 85.623

• OPN/1600: LCS MODULES 0.000 7.500 7.600 0.000 7.600 7.600 15.300 15.450 15.550 0.000 76.775
• WPN/4225: AIRBORNE MCM 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 25.400 0.000 25.400

D. Acquisition Strategy
Countermine/Counter Obstacle (CM/CO) is a two phased approach, near term and far term solutions. The near term approach for CM/CO is JDAM Assault Breaching
System (JABS) and ABS Tactical Decision Aid and this effort has been completed.  The far term solution is CMS, which transitioned from ONR in 2nd QTR 07 followed
by MS B decision in 3rd QTR 07 and SD&D contract in 4th QTR 08.
Intelligence/Surveillance/Reconnaissance/Targeting (ISR/T) - COBRA Block I achieved MS C in 3rd QTR FY09. COBRA Block II technology will transfer from ONR and
achieve MS B in 3rd QTR FY11. COBRA Block III technology will transition in FY16.
Precision Navigation/Virtual Marking (PN/M) - The navigation upgrades for the Landing Craft, Air Cushion (LCAC) and Landing Craft, Utility (LCU) are in progress. AAV
enhancements will be achieved through an ECP (PMA AAV (Marine Corps)) in 4th QTR FY11.

E. Performance Metrics
Successful COBRA integration, flight tests and Operational Assessment (OA) into the Vertical Take-off Unmanned Arial Vehicle (VTUAV). CMS successful design
analysis with the down selection of the dart and provide a near surface neutralization capability to the fleet.
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Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware Dev,
COBRA C/CPAF Arete:MELBOURNE, FL 120.307 7.045 Nov 2011 7.045 Nov 2012 -   7.045 0.000 134.397  

Primary Hardware Dev, CMS C/CPAF Boeing:St. Louis, MO 67.591 22.255 Nov 2011 31.288 Oct 2012 -   31.288 0.000 121.134  
Ancillary Hardware Dev, JABS C/CPAF Unknown:Unknown 12.436 3.214 Feb 2012 3.214 Nov 2012 -   3.214 0.000 18.864  

Systems Engineering, COBRA WR NSWC, PC:PANAMA
CITY, FL 20.860 -   -   -   -   0.000 20.860  

Software Dev, COBRA WR NAVAIR:PANAMA
CITY, FL 12.958 -   -   -   -   0.000 12.958  

Systems Engineering, CMS WR NSWC, PC:PANAMA
CITY, FL 27.199 1.703 Nov 2011 1.703 Nov 2012 -   1.703 Continuing Continuing Continuing

Training Dev, COBRA WR NSWC, PC:PANAMA
CITY, FL 6.801 0.845 Nov 2011 0.845 Nov 2012 -   0.845 0.000 8.491  

Tooling WR NSWC, PC:PANAMA
CITY, FL 0.860 -   -   -   -   0.000 0.860  

ABS IPT/Test Assets/Proj Eng WR NSWC, PC:PANAMA
CITY, FL 7.212 0.417 Nov 2011 0.417 Nov 2012 -   0.417 0.000 8.046  

Precision Navigation &
Marking WR NSWC, PC:PANAMA

CITY, FL 8.041 3.100 Nov 2011 3.100 Nov 2012 -   3.100 0.000 14.241  

Subtotal 284.265 38.579 47.612 -   47.612

Remarks
FY12 Congressional reduction for Program Execution ($8.9M) is shown as a reduction to project 0260, Remote Minehunting System.  After further review of the Congressional action,
the Navy has determined that Congressional intent was to apply the reduction to project 1233, Surface MCM Mid-life Upgrade (-$3.045M) and project 2131, Assault Breathing System
(-$5.855M).  The Navy will make this adjustment during FY12 execution and the change will be reflected in future budget submissions.

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support
Equipment WR NSWC, PC:PANAMA

CITY, FL 16.767 1.153 Nov 2011 1.123 Oct 2012 -   1.123 0.000 19.043  
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Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Software Development WR NSWC, PC:PANAMA
CITY, FL 8.037 -   -   -   -   0.000 8.037  

Integrated Logistics Support WR NSWC, IH:NDIAN
HEAD, MD 2.712 -   -   -   -   0.000 2.712  

Configuration Management WR NSWC, PC:PANAMA
CITY, FL 3.744 -   -   -   -   0.000 3.744  

Technical Data WR NSWC, PC:PANAMA
CITY, FL 2.588 -   -   -   -   0.000 2.588  

Studies & Analysis WR NSWC, PC:PANAMA
CITY, FL 5.195 0.225 Nov 2011 0.222 Oct 2012 -   0.222 0.000 5.642  

GFE WR NSWC, PC:PANAMA
CITY, FL 0.400 -   -   -   -   0.000 0.400  

Subtotal 39.443 1.378 1.345 -   1.345 0.000 42.166

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Test &
Evaluation WR NSWC, IH:NDIAN

HEAD, MD 36.680 6.207 Nov 2011 6.207 Oct 2012 -   6.207 0.000 49.094  

Operational Test & Evaluation WR NSWC/ IH, PC:NDIAN
HEAD, PANAMA CITY 8.655 -   -   -   -   0.000 8.655  

Tooling WR NSWC/ IH, PC:NDIAN
HEAD, PANAMA CITY 0.700 -   -   -   -   0.000 0.700  

GFE WR NSWC/ IH, PC:NDIAN
HEAD, PANAMA CITY 0.400 -   -   Oct 2012 -   -   0.000 0.400  

Development Test C/FP NSWC PC:Panama
City, FL 2.392 2.392 Nov 2011 3.558 Oct 2012 -   3.558 0.000 8.342  

Subtotal 48.827 8.599 9.765 -   9.765 0.000 67.191
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Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Support C/CPFF CACI, Norhtrup

Grumman:DC, FL 10,355.000 0.100 Nov 2011 0.120 Oct 2012 -   0.120 0.000 10,355.220  

Government Engineering
Support WR NSWC, IH:NDIAN

HEAD, MD 32.135 0.220 Nov 2011 0.482 Oct 2012 -   0.482 0.000 32.837  

Program Management
Support WR NSWC/ IH, PC:NDIAN

HEAD, PANAMA CITY 24.025 0.250 Nov 2011 0.250 Oct 2012 -   0.250 0.000 24.525  

Travel WR NAVSEA:WNY, DC 1.361 0.074 Nov 2011 0.074 Oct 2012 -   0.074 0.000 1.509  
Assessment/BTR C/CPAF VARIOUS:VARIOUS 1.434 -   -   -   -   0.000 1.434  
Acquisition Workforce Various VARIOUS:VARIOUS 0.211 -   -   -   -   0.000 0.211  

Subtotal 10,414.166 0.644 0.926 -   0.926 0.000 10,415.736

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 10,786.701 49.200 59.648 -   59.648

Remarks
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Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Assault Breaching System
Acquisition Milestones: CMS: CDR - Critical Design Review 1 2014 1 2014
Acquisition Milestones: COBRA: COBRA Block II Milestone B 4 2011 4 2011
Acquisition Milestones: COBRA: COBRA Block III Milestone B 4 2016 4 2016
Acquisition Milestones: COBRA: LRIP Decision Review Block II 4 2016 4 2016
Acquisition Milestones: COBRA: FRP Decision Review Block II 4 2016 4 2016
System Development: CMS: CMS System Development 6.4 1 2011 4 2016
System Development: CMS: CMS System Design/Platform Integration 1 2011 4 2016
System Development: COBRA Block II SD&D: COBRA Block II SD&D 4 2011 4 2017
System Development: ISR/Navigation/C4I System Development: ISR/Navigation/C4I
System Development 1 2011 4 2017

Deliveries: COBRA: Schedule Detail 2 2013 4 2017
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COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3123: SMCM UUV 12.269 11.821 21.417 -   21.417 14.017 14.202 6.330 6.077 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Surface Mine Countermeasure Unmanned Undersea Vehicle (SMCM UUV) develops Unmanned Underwater Vehicles to support dedicated mine countermeasure
operations, including buried mine detection. Equipment includes vehicles and associated systems support equipment. Potential P3I candidates include communications
upgrades, on-board sonar processing and target recognition, command and control improvements, and other smaller tasks.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: SMCM UUV LFBB

Articles:
FY 2011 Accomplishments:
Conducted Milestone B. Awarded Development Contract.
FY 2012 Plans:
Conduct Preliminary Design Review (PDR). Continue E&MD contract efforts.
FY 2013 Plans:
Conduct Critical Design Review (CDR). Commence vehicle fabrication.

11.669
2

11.266
0

21.417
0

Title: SMCM UOES
Articles:

FY 2011 Accomplishments:
Fleet training. Continue support of fleet exercises.
FY 2012 Plans:
Support fleet exercises.

0.600
0

0.555
0

-  

Accomplishments/Planned Programs Subtotals 12.269 11.821 21.417

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• OPN/2622: Minesweeping Sys
Replacement, LV079

0.000 0.000 0.000 0.000 0.000 0.000 0.000 21.114 21.122 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
3123: SMCM UUV

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• OPN/1600: LCS MODULES,
LM001

0.000 0.000 0.000 0.000 0.000 0.000 0.000 21.114 21.122 Continuing Continuing

D. Acquisition Strategy
An acquisition program was initiated in FY11 to develop Surface Mine Countermeasure Unmanned Undersea Vehicles (SMCM UUV) equipped with Low Frequency
Broadband (LFBB) sonar that provides buried mine detection capability. Initial procurement of the SMCM UUV with LFBB begins in FY16.

E. Performance Metrics
Successful Milestone C in Q1 FY16.
Reach Full Rate Production Decision in Q2 FY17.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
3123: SMCM UUV

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

SMCM UOES Development C/CPAF BLUEFIN:CAMBRIDGE,
MA 14.844 0.555 Dec 2011 -   -   -   Continuing Continuing Continuing

SMCM UUV Development C/CPIF Various:Various 17.033 -   -   -   -   0.000 17.033  

SMCM UUV Development 2 C/CPIF General Dynamics
AIS:McLeansville, NC 9.800 6.822 Dec 2011 16.719 Dec 2012 -   16.719 Continuing Continuing Continuing

Software Development WR NSWC, PC:PANAMA
CITY, FL 0.805 -   -   -   -   Continuing Continuing Continuing

Subtotal 42.482 7.377 16.719 -   16.719

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Engineering Support 1 WR NSWC, PC:PANAMA
CITY, FL 8.599 2.421 Dec 2011 2.471 Dec 2012 -   2.471 Continuing Continuing Continuing

Engineering Support 2 WR NUWC,
Newport:NEWPORT, RI 2.415 0.649 Dec 2011 0.777 Dec 2012 -   0.777 Continuing Continuing Continuing

Engineering Support 3 WR VARIOUS:VARIOUS 1.158 0.401 Dec 2011 0.764 Dec 2012 -   0.764 Continuing Continuing Continuing
Subtotal 12.172 3.471 4.012 -   4.012

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR NOMWC:STENNIS, MI 0.456 0.070 Dec 2011 -   -   -   Continuing Continuing Continuing

Government T&E Support WR VARIOUS:VARIOUS 0.985 0.228 Dec 2011 -   -   -   Continuing Continuing Continuing

Test and Evaluation WR COMOPTEVFOR:NORFOLK,
VA 0.266 0.125 Dec 2011 0.125 Dec 2012 -   0.125 Continuing Continuing Continuing

Subtotal 1.707 0.423 0.125 -   0.125
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
3123: SMCM UUV

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support C/CPFF VARIOUS:WASHINGTON,

DC 1.543 0.500 Dec 2011 0.511 Dec 2012 -   0.511 Continuing Continuing Continuing

Travel WR NAVSEA:WNY, DC 0.150 0.050 Dec 2011 0.050 Dec 2012 -   0.050 Continuing Continuing Continuing
Acquisition Workforce WR VARIOUS:VARIOUS 0.047 -   -   -   -   0.000 0.047  

Subtotal 1.740 0.550 0.561 -   0.561

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 58.101 11.821 21.417 -   21.417

Remarks
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BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
3123: SMCM UUV

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

SMCM UUV
SMCM UUV UOES: Dual Frequency SAS Development: 1 2011 4 2011
SMCM UUV UOES: Dual Freq SAS Fleet Experimentation: 4 2011 4 2012
SMCM UUV Acquisition Program: SMCM UUV Milestones: Milestone B 4 2011 4 2011
SMCM UUV Acquisition Program: SMCM UUV Milestones: Milestone C 1 2016 1 2016
SMCM UUV Acquisition Program: SMCM UUV Contract Award: 4 2011 4 2011
SMCM UUV Acquisition Program: SMCM UUV/SMCM Development: 4 2011 4 2015
SMCM UUV Acquisition Program: SMCM UUV Design Reviews: Preliminary Design
Review 3 2012 3 2012

SMCM UUV Acquisition Program: SMCM UUV Design Reviews: Critical Design
Review 2 2013 2 2013

SMCM UUV Acquisition Program: SMCM UUV Test Events: DT/OA 1 2015 3 2015
SMCM UUV Acquisition Program: SMCM UUV Test Events: OT 3 2016 1 2017
SMCM UUV Acquisition Program: SMCM UUV LRIP: 2 2016 2 2017
SMCM UUV Acquisition Program: SMCM UUV Full Rate Production Decision: 2 2017 2 2017
SMCM UUV Acquisition Program: SMCM UUV Full Rate Production: 3 2017 4 2017
SMCM UUV Acquisition Program: P3I: 1 2016 4 2017
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
4025: Expendable Mine Neutralization System

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
4025: Expendable Mine
Neutralization System

0.048 -   -   -   -   -   -   -   -   0.000 0.048

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Expendable Mine Neutralization System (EMNS) is a replacement to the existing AN/SLQ-48 Mine Neutralization System (MNS). The current program replaces the
MNS with EMNS on the 14 MCM Avenger Class Ships. EMNS will leverage off of on-going efforts in the Airborne Mine Countermeasures Program to develop an
Airborne Mine Neutralization System (AMNS).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Management

Articles:
FY 2011 Accomplishments:
Provide program management support

0.048
0

-   -  

Accomplishments/Planned Programs Subtotals 0.048 -   -  

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• OPN/2622: MINESWEEPING
SYS REPLACEMENT, LV076
(EMNS)

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

• WPN/4225: AIRBORNE MCM,
AM080 (EMNS)

3.949 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 3.949

D. Acquisition Strategy
Based on the approved Common Neutralizer Strategy, the Archerfish neutralizer will be integrated on the MCM-1 Avenger Class Ships.  The acquisition strategy will be
full and open competition for non-neutralizer hardware development and system integration with a directed contractual relationship with VCT (flight control software).
The Navy awarded a sole source contract to BAE Systems for Common Neutralizer support, integration, and hardware manufacturing/delivery.  All EMNS neutralizer
equipment and support will be provided by BAE Systems to the Navy. The Navy will provide these assets as GFE to the integration contractor.
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PROJECT
4025: Expendable Mine Neutralization System

E. Performance Metrics
Neutralization Capability
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
4025: Expendable Mine Neutralization System

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Develop Technical and
Aquisition Documentation WR NSWC, PC:Panama

City, FL 2.056 -   -   -   -   0.000 2.056  

Hardware/Software
Development C/CPIF Lockheed

Martin:Syracuse, NY 10.185 -   -   -   -   0.000 10.185  

Common Neutralizer
Development C/CPIF Raytheon:Portsmouth,

RI 2.431 -   -   -   -   0.000 2.431  

Deep Water Neutralizer
Development WR NSWC, PC:Panama

City, FL -   -   -   -   -   0.300 0.300  

Deep Water Neutralizer
Development C/CPIF BAE Systems:UK -   -   -   -   -   3.000 3.000  

Subtotal 14.672 -   -   -   -   3.300 17.972

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Develop Logistics Products C/CPIF Lockheed
Martin:Syracuse, NY 3.078 -   -   -   -   0.000 3.078  

Develop Logistics Products WR NSWC:Panama City,
FL 1.202 -   -   -   -   0.000 1.202  

Engineering Support C/CPIF Lockheed
Martin:Syracuse, NY 3.222 -   -   -   -   0.000 3.222  

Engineering Support C/CPIF NSWC:Panama City,
FL 8.208 -   -   -   -   0.000 8.208  

Deep Water Neutralizr ILS C/CPIF BAE Systems:UK -   -   -   -   -   0.252 0.252  

Deep Water Neutralizr ILS C/FP NSWC, PC:Panama
City, FL -   -   -   -   -   0.186 0.186  

Deep Water Neutralizer
Engineering C/CPIF BAE Systems:UK -   -   -   -   -   2.200 2.200  

Deep Water Neutralizer
Engineering WR NSWC, PC:Panama

City, FL -   -   -   -   -   0.860 0.860  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
4025: Expendable Mine Neutralization System

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 15.710 -   -   -   -   3.498 19.208

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Develop TEMP WR NSWC, PC:Panama
City, FL 0.100 -   -   -   -   0.000 0.100  

CT/DT C/CPIF Lockheed
Martin:Syracuse, NY 1.772 -   -   -   -   0.000 1.772  

CT/DT WR NSWC, PC:Panama
City, FL 2.604 -   -   -   -   0.000 2.604  

Operational Test & Evaluation WR COTF:Norfolk, VA -   -   -   -   -   0.000 0.000  

Common Neutralizer Testing C/CPIF Raytheon:Portsmouth,
RI -   -   -   -   -   0.000 0.000  

Common Neutralizer Test
Sets C/CPIF Raytheon:Portsmouth,

RI -   -   -   -   -   0.000 0.000  

Deep Water Neutralizer T&E C/CPIF BAE System:UK -   -   -   -   -   0.995 0.995  

Deep Water Neutralizer T&E WR NSWC, PC:Panama
City, FL -   -   -   -   -   2.295 2.295  

Subtotal 4.476 -   -   -   -   3.290 7.766

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support C/CPFF CACI:Arlington, VA 1.671 -   -   -   -   0.000 1.671  

Travel WR NAVSEA:Washington,
DC 0.290 -   -   -   -   0.000 0.290  

Subtotal 1.961 -   -   -   -   0.000 1.961
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603502N: Surface & Shallow Water MCM

PROJECT
4025: Expendable Mine Neutralization System

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 36.819 -   -   -   -   10.088 46.907

Remarks
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             The program provides for developments to combat the threat of known and projected foreign mines against U.S. Naval and merchant shipping in harbors, channels, choke points, sea lines of communications and amphibious and other fleet operating areas. It develops: (1) organic remote minehunting capability for surface platforms; (2) the integration and improvement of systems and support for systems which will detect, localize, classify, and neutralize moored, bottom, and close-tethered mines for use in Mine Countermeasure (MCM) MCM-1 Class and other surface ships; (3) systems for neutralizing mines and light obstacles from shallow water, very shallow water, surf zones, and beach landing craft zones in support of amphibious operations; (4) the integration of Unmanned Undersea Vehicles (UUVs) to provide undersea surveillance capability. 


JUSTIFICATION FOR BUDGET ACTIVITY:
This program is funded under DEMONSTRATION AND VALIDATION because it develops and integrates hardware for experimental testing related to specific ship or aircraft applications.
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                 Program Adjustments: 
FY12 -$14,900 in Congressional Reductions for Program Execution (-$8,900) and UUV program delay (-$6,000).
FY13 $40,590K in Total Program Adjustments for Mine Neutralization System (MNS)($7,600K), MEDAL EA/Improved Interoperability ($2,000K), Persistent Littoral Undersea Surveillance (PLUS) ($22,000K), Assault Breaching System (ABS) funding ($3,000K), LDUUV Realignment ($7,000K), Speed to Fleet R&D Initiatives ($8,000), Mine Neutralization Replacement (-$4,000) and Under Execution of R&D Programs (-4,188K). Miscellaneous Adjustments: FY13 -$822K in total adjustments.

FY12 Congressional reduction for Program Execution ($8.9M) is shown as a reduction to project 0260, Remote Minehunting System.  After further review of the Congressional action, the Navy has determined that Congressional intent was to apply the reduction to project 1233, Surface MCM Mid-life Upgrade (-$3.045M) and project 2131, Assault Breathing System (-$5.855M).  The Navy will make this adjustment during FY12 execution and the change will be reflected in future budget submissions.
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                         Under Secretary of Defense, (USD, AT&L) Nunn-McCurdy Certification Acquisition Decision Memorandum (ADM) for the Remote Minehunting Systems (RMS) dated 1 June, 2010 recertified and restructured the RMS Program.  The Director, Cost Assessment and Program Evaluation (D, CAPE) approved the acquisition cost estimate for the restructured RMS program support and Remote Multi-Mission Vehicle (RMMV) Reliability Growth Program (RGP).

The AN/WLD-1(V)2 RMS is a mine reconnaissance system designed for the detection, classification, identification, and localization of bottom and moored targets in shallow and deep water. RMS is a fully integrated system consisting of a semi-submersible Remote Multi-Mission Vehicle (RMMV) carrying a towed variable depth sensor. Line-Of-Sight (LOS) and Over-The-Horizon (OTH) telemetry provides vehicle Command and Control and mine reconnaissance sensor data transmission to/from a system aboard a Navy ship. RMS will provide the Navy the capability to keep ships and sailors out of the minefield. Current intentions call for the RMS to be deployed on the Littoral Combat Ship as part of the ships' Mine Countermeasures (MCM) Mission Package. As part of the MCM Mission Package, the current configuration of the RMS calls for the RMMV to be combined with the AN/AQS-20A Sonar, Mine Detecting Set. For the purposes of Initial Operational Testing & Evaluation (IOT&E) for this program the AN/AQS-20A and other items will be provided as Government Furnished Equipment (GFE) to allow testing of the RMMV in its deployed state.

Footnote: FY12 Congressional reduction for Program Execution ($8.9M) is shown as a reduction to project 0260, Remote Minehunting System.  After further review of the Congressional action, the Navy has determined that Congressional intent was to apply the reduction to project 1233, Surface MCM Mid-life Upgrade (-$3.045M) and project 2131, Assault Breathing System (-$5.855M).  The Navy will make this adjustment during FY12 execution and the change will be reflected in future budget submissions.
                         
                             
                                 Product Development:
                                 
                                     
                                         13.191
                                         0
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						Conducted component and system testing in support of the RGP. Conducted dockside and offshore testing for first increment of system upgrades/modification. 
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						Conduct component and system testing in support of the RGP, including reliability confidence and performance testing.   Perform integration testing and certification of software changes.  Complete dockside and offshore testing for V4.1 of system upgrades/modification. 
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                                         13.093
                                         0
                                         
					Conduct component and system testing in support of the RGP, including reliability confidence and performance testing.   Perform integration testing and certification of software changes.  Complete dockside and offshore testing for V4.2 increments of system upgrades/modification.  Prepare for and conduct Developmental Testing (DT) and prepare for Operational Assessment (OA). 
				
                                    
                                
                            
                             
                                 Management:
                                 
                                     
                                         0.500
                                         0
                                         
						Provided program management and travel for RMMV RGP Basic Ordering Agreement (BOA). Delivery Order 03 awarded.  Integrated Baseline Review completed with LM.   Established high level IPTs to provide program guidance and direction.  Updated and modified management processes to better focus programmatic efforts.  Complete 2366B Certification documentation. 
					
                                    
                                
                                 
                                     
                                         1.045
                                         0
                                         
						Provide program management and travel for RMMV V4.1 and V4.2 testing.  Conduct a Business Case Analysis for Full and Open Competition for the RMS Program Full Rate Production.  Prepare for and conduct the Overarching Integrated Product Team (OIPT) and Defense Acquisition Board (DAB) In-Process Review (IPR) currently planned for 2nd QTR FY12.  Maintain oversight of the RGP and RMMV vehicle upgrades and testing.


					
                                    
                                     
                                         0.898
                                         0
                                    
                                     
                                         0.898
                                         0
                                         
					Provide program management and travel for RMMV V4.2 testing.  Prepare for and conduct the OIPT/V4.2 Gate Review  currently planned for 2nd QTR FY13.  Maintain oversight of the RGP and RMMV vehicle upgrades and testing.  Develop documentation in support of Milestone C. 
				
                                    
                                
                            
                        
                         
                             
                                 OPN/2622
                                 Minesweeping System Replacement 
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     Continuing
                                     Continuing
                                
                            
                             
                                 OPN/1600
                                 LCS Modules
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     33.299
                                     61.050
                                     58.605
                                     Continuing
                                     Continuing
                                
                            
                        
                         At the conclusion of the Nunn-McCurdy certification process, an Acquisition Decision Memorandum (ADM) dated 01 Jun 2010 was issued by USD (AT&L) rescinding Milestone (MS) C and declaring the program as being post-MS B. A Reliability Growth Program is currently being conducted in accordance with the Acquisition Strategy that was approved September 2011.   A DAB IPR will be conducted in 2nd QTR FY12.   Acquisition Strategy for the program is to conduct DT in FY13 and an OA in FY14 based on the RGP. The remaining RMMV vehicles will be upgraded by a separate contract action.   MS C will be conducted in 3rd QTR FY14. A Low Rate Initial Production (LRIP) contract is planned to be awarded based on full and open competition in 4th QTR FY14.  This contract will have an option for full rate production planned to be awarded in 4th QTR FY17.   DT/Operational Testing (OT) will be conducted on the LRIP systems in early FY17.  Exercise of that full rate production option will be based on a Full Rate Production Decision Review (FRPDR) planned for 4th QTR FY17.
                         Obtained Final Nunn-McCurdy/2366b Certification
Award RGP Completion Contract
Conduct DAB IPR
Award RMMV Upgrade Contract
Complete RGP 
Complete DT /OA based on RGP FY14
Award LRIP contract with Option for Full Rate Production
MS C FY14
Complete DT/OT based on LRIP early FY17
FRPDR FY17
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Hardware Development & Integration 1
                                         SS
                                         CPIF
                                         LOCKHEED MARTIN
                                         RIVIERA BEACH, FL
                                         
                                             97.283
                                             
                                                 12.344
                                                 2011-10
                                            
                                             
                                                 15.601
                                            
                                             
                                                 15.601
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Hardware Development & Integration 2
                                         C
                                         CPIF
                                         LOCKHEED MARTIN
                                         RIVIERA BEACH, FL
                                         
                                             95.993
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             95.993
                                        
                                    
                                     
                                         Hardware Development & Integration
                                         WR
                                         NSWC. PC
                                         PANAMA CITY, FL
                                         
                                             7.140
                                             
                                                 2.743
                                                 2011-10
                                            
                                             
                                                 2.287
                                            
                                             
                                                 2.287
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering 1
                                         C
                                         CPIF
                                         LOCKHEED MARTIN
                                         RIVIERA BEACH, FL
                                         
                                             5.465
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.465
                                        
                                    
                                     
                                         Systems Engineering 2
                                         C
                                         CPIF
                                         LOCKHEED MARTIN
                                         RIVIERA BEACH, FL
                                         
                                             16.211
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering 3
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             5.294
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Award Fees
                                         SS
                                         CPIF
                                         LOCKHEED MARTIN
                                         RIVIERA BEACH, FL
                                         
                                             5.485
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.485
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Software Development 1
                                         C
                                         CPIF
                                         LOCKHEED MARTIN
                                         RIVIERA BEACH, FL
                                         
                                             7.092
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.092
                                        
                                    
                                     
                                         Software Development 2
                                         C
                                         CPIF
                                         LOCKHEED MARTIN
                                         RIVIERA BEACH, FL
                                         
                                             6.961
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.961
                                        
                                    
                                     
                                         Software Development 3
                                         WR
                                         NSWC, PC
                                         RIVIERA BEACH, FL
                                         
                                             2.142
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.142
                                        
                                    
                                     
                                         ILS 1
                                         C
                                         CPIF
                                         LOCKHEED MARTIN
                                         RIVIERA BEACH, FL
                                         
                                             17.836
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             17.836
                                        
                                    
                                     
                                         ILS 2
                                         SS
                                         CPIF
                                         LOCKHEED MARTIN
                                         RIVIERA BEACH, FL
                                         
                                             2.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Engineeing Support/ILS 3
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             5.057
                                             
                                                 3.350
                                                 2011-10
                                            
                                             
                                                 3.800
                                            
                                             
                                                 3.800
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         ILS 4
                                         WR
                                         VARIOUS
                                         VARIOUS
                                         
                                             1.125
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.125
                                        
                                    
                                     
                                         Ship Integration 1
                                         SS
                                         CPIF
                                         LOCKHEED MARTIN
                                         RIVIERA BEACH, FL
                                         
                                             1.258
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.258
                                        
                                    
                                     
                                         Ship Integration 2
                                         C
                                         CPIF
                                         LOCKHEED MARTIN
                                         RIVIERA BEACH, FL
                                         
                                             11.938
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             11.938
                                        
                                    
                                     
                                         Ship Integration 3
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             13.714
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             13.714
                                        
                                    
                                     
                                         Engineering Support
                                         WR
                                         NSWC Corona
                                         Corona, CA
                                         
                                             0.000
                                             
                                                 0.110
                                                 2011-10
                                            
                                             
                                                 0.110
                                            
                                             
                                                 0.110
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Engineering Support
                                         WR
                                         NUWC, NPT
                                         Newport, RI
                                         
                                             0.000
                                             
                                                 1.789
                                                 2011-10
                                            
                                             
                                                 0.680
                                            
                                             
                                                 0.680
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Engineering Support
                                         WR
                                         NUWC, KPT
                                         Keyport, WA
                                         
                                             0.000
                                             
                                                 0.615
                                                 2011-10
                                            
                                             
                                                 0.623
                                            
                                             
                                                 0.623
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         ILS Support
                                         WR
                                         NAWCAD
                                         Patuxent, MD
                                         
                                             0.000
                                             
                                                 0.312
                                                 2011-10
                                            
                                             
                                                 0.316
                                            
                                             
                                                 0.316
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Engineering Support
                                         WR
                                         NSWC Carderock
                                         Carderock, MD
                                         
                                             0.000
                                             
                                                 0.453
                                                 2011-10
                                            
                                             
                                                 0.459
                                            
                                             
                                                 0.459
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Sandia labs - Reliability Engineering
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             0.000
                                             
                                                 1.211
                                                 2011-10
                                            
                                             
                                                 1.227
                                            
                                             
                                                 1.227
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation 1
                                         C
                                         CPIF
                                         LOCKHEED MARTIN
                                         RIVIERA BEACH, FL
                                         
                                             18.470
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             18.470
                                        
                                    
                                     
                                         Developmental Test & Evaluation 2
                                         SS
                                         CPIF
                                         LOCKHEED MARTIN
                                         RIVIERA BEACH, FL
                                         
                                             27.671
                                             
                                                 16.867
                                                 2011-10
                                            
                                             
                                                 12.785
                                            
                                             
                                                 12.785
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Developmental Test & Evaluation 3
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             13.994
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             13.994
                                        
                                    
                                     
                                         Developmental Test & Evaluation 4
                                         WR
                                         COTF
                                         NORFOLK, VA
                                         
                                             0.300
                                             
                                                 0.304
                                                 2011-10
                                            
                                             
                                                 0.308
                                            
                                             
                                                 0.308
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Developmental Test & Evaluation 5
                                         WR
                                         VARIOUS
                                         VARIOUS
                                         
                                             5.298
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.298
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Contractor Engineering Support
                                         C
                                         CPIF
                                         LOCKHEED MARTIN
                                         RIVIERA BEACH, FL
                                         
                                             6.569
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.569
                                        
                                    
                                     
                                         Government Engineering Support1
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             22.996
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             22.996
                                        
                                    
                                     
                                         Government Engineering Support2
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             0.237
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.237
                                        
                                    
                                     
                                         Program Management Support
                                         C
                                         CPFF
                                         CACI
                                         WASHINGTON, DC
                                         
                                             4.358
                                             
                                                 1.000
                                                 2011-10
                                            
                                             
                                                 0.853
                                            
                                             
                                                 0.853
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NAVSEA
                                         WNY, DC
                                         
                                             0.666
                                             
                                                 0.045
                                                 2011-10
                                            
                                             
                                                 0.045
                                            
                                             
                                                 0.045
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SBIR Assessment
                                         WR
                                         VARIOUS
                                         VARIOUS
                                         
                                             7.161
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.161
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0603502N_0260_FILE1.PNG
                        
                    
                     
                         
                             
                                 Proj 0260
                                 
                                     
                                         Milestones: Milestone C
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Milestones: Full Rate Production Decision
                                         
                                             
                                                 4
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Events: Technical Evaluation (TECHEVAL)
                                         
                                             
                                                 2
                                                 2017
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         Events: Operational Evaluation (OPEVAL)
                                         
                                             
                                                 3
                                                 2017
                                            
                                             
                                                 3
                                                 2017
                                            
                                        
                                    
                                     
                                         Events: Design Review I
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Events: Design Review II
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Events: Initial Operating Capability (IOC)
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Events: Contract Awards: RGP Continuation Contract
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Events: Contract Awards: LRIP Award with FRP options
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Events: Reliability Growth Program: Reliability Growth Program
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Events: Reliability Growth Program: OA (OT-B1)
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Events: Reliability Growth Program: DT (DT-IIG)
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Deliveries: 2 LRIPs
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Deliveries: 4 LRIPS
                                         
                                             
                                                 4
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     1233
                     Surface MCM Mid-life Upgrade
                     
                         28.397
                         25.593
                         33.690
                         33.690
                         0.000
                         26.995
                         22.675
                         19.524
                         19.851
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         (1) AN/SQQ-32(V)4 High-Frequency, Wide Band (HFWB) is a technology upgrade to the AN/SQQ-32 Towed Body which will incorporate HFWB technology into the detection sonar to address performance deficiencies against new mine threats in the littorals.  This upgrade will be installed on MCM-1 Class ships with the AN/SQQ-32(V)3 and will develop new transducer modules, fiber optic cable and modify topside processing and display software.  2) Mine Warfare and Environmental Decision Aids Library (MEDAL) is a software segment on the Global Command and Control System - Maritime (GCCS-M). MEDAL provides mine and mine warfare planning and evaluation tools and databases to the MCM Commander.  3) Develop and implement Mine Countermeasures Commander's Estimate of the Situation (MCM CES).  4) Unmanned Surface Sweep System (US3) is a magnetic/acoustic sweep system developed to sweep acoustic/magnetic influence mines, and when integrated with an unmanned surface vehicle (USV) becomes the Unmanned Influence Sweep System (UISS) deployed from the Littoral Combat Ship (LCS).

FY12 Congressional reduction for Program Execution ($8.9M) is shown as a reduction to project 0260, Remote Minehunting System.  After further review of the Congressional action, the Navy has determined that Congressional intent was to apply the reduction to project 1233, Surface MCM Mid-life Upgrade (-$3.045M) and project 2131, Assault Breathing System (-$5.855M).  The Navy will make this adjustment during FY12 execution and the change will be reflected in future budget submissions."
                         
                             
                                 MCM CES/PRODUCT DEVELOPMENT:
                                 
                                     
                                         0.100
                                         0
                                         
						MEDAL EA: Completed development of Iteration 5. Initiated (software specifications) for Iteration 6.
Updated curriculum to combine MEDAL Operator and Supervisor courseware for a single NEC course per MCM Task Force guidance. 
					
                                    
                                
                                 
                                     
                                         0.110
                                         0
                                         
						Conduct Contractor Testing of MEDAL EA Iteration 5 and MCM CES software. Participate in Trident warrior 12 exercise with MEDAL EA Iteration 5 and MCM CES software (limited fielding). Complete Iteration 6 software development. Initate (software specifications) for Iteration 7. Conduct CANES/ISNS and LCS Mission Package integration activities. Develop MEDAL EA training job aids. 
					
                                    
                                     
                                         0.125
                                         0
                                    
                                     
                                         0.125
                                         0
                                         
					Complete development of MEDAL EA Iteration 7. Conduct integration activities with CANES/ISNS and LCS Mission Package. Initiate Information Assurance documentation for Authority to Operate on Navy networks. Conduct series of Development Tests (DT). Conduct OA planning for FY14. Develop MEDAL EA training job aids. 
				
                                    
                                
                            
                             
                                 MCM CES/SUPPORT:
                                 
                                     
                                         0.069
                                         0
                                         
						Oversee technical integration of developed algorithms and models that have demonstrated their effectiveness in reducing the complexity of the MCM planning problem into a manageable set of options depending on the operational objective. Support effort to include communication with activities such as ONR and NSWC-PC to coordinate the incorporation of validated algorithms and models into MEDAL with the CES framework in order to effectively simplify the MCM planning problem for CSG and ESG staffs and therefore provide the speed, agility, adaptability, and flexibility required for modern MCM operations.  Validate Fleet usability of Planning on Risk (PoR) module. 
					
                                    
                                
                                 
                                     
                                         0.063
                                         0
                                         
						Continue introduction of capability and Planning on Risk (PoR) functionality via a limited fielding to Fleet Users including Mine Counter Measures Squadrons (MCMRONs) and Naval Mine and Anti Submarine Warfare Command (NMAWC). 
					
                                    
                                     
                                         0.095
                                         0
                                    
                                     
                                         0.095
                                         0
                                         
					Continue introduction of capability and Planning on Risk (PoR) functionality via a limited fielding to Fleet Users including Mine Counter Measures Squadrons (MCMRONs) and Naval Mine and Anti Submarine Warfare Command (NMAWC). 
				
                                    
                                
                            
                             
                                 MCM CES/TEST AND EVALUATION:
                                 
                                     
                                         0.126
                                         0
                                         
						Complete Integration testing with MEDAL WA V1. 
					
                                    
                                
                                 
                                     
                                         0.139
                                         0
                                         
						Test planning and initial user evaluation during Trident Warrior 12. 
					
                                    
                                     
                                         0.159
                                         0
                                    
                                     
                                         0.159
                                         0
                                         
					Test Planning for MEDAL EA DT/OA in FY14. 
				
                                    
                                
                            
                             
                                 MCM CES/MANAGEMENT:
                                 
                                     
                                         0.026
                                         0
                                         
						Program management shall include overall technical guidance and leadership for the program. Other ongoing PM support includes oversight of financial and logistics efforts and adequate coordination with MEDAL. Other PM tasking to include briefings, demonstrations, and project planning as required. 
					
                                    
                                
                                 
                                     
                                         0.031
                                         0
                                         
						Program management shall include overall technical guidance and leadership for the program. Other ongoing PM support includes oversight of financial and logistics efforts and adequate coordination with MEDAL. Other PM tasking will include briefings, demonstrations, and project planning as required. 
					
                                    
                                
                            
                             
                                 HFWB/PRODUCT DEVELOPMENT:
                                 
                                     
                                         1.563
                                         0
                                         
						FY11 continue system engineering, requirements analysis, design and development for AN/SQQ-32(V)4  HFWB P3I through the sensor effort. 
					
                                    
                                
                                 
                                     
                                         1.289
                                         0
                                         
						FY12 continue system engineering, requirements analysis, design and development for AN/SQQ-32(V)4 HFWB P3I effort. 
					
                                    
                                     
                                         1.378
                                         0
                                    
                                     
                                         1.378
                                         0
                                         
					Continue System engineer, requirements analysis and design for AN/SQQ-32(V)4 HFWB P3I through the Sensor effort. 
				
                                    
                                
                            
                             
                                 HFWB/SUPPORT:
                                 
                                     
                                         0.300
                                         0
                                         
						FY11 continue system engineering and requirements analysis for AN/SQQ-32(V)4 HFWB P3I effort. 
					
                                    
                                
                                 
                                     
                                         0.342
                                         0
                                         
						FY12 continue software requirements, configuration and software integraton for AN/SQQ-32(V)4 HFWB P3I effort. 
					
                                    
                                     
                                         0.370
                                         0
                                    
                                     
                                         0.370
                                         0
                                         
					Continue software requirements, configuration, and software integration for AN.SQQ-32(V)4 HFWB P3I through the sensor. 
				
                                    
                                
                            
                             
                                 HFWB/TEST AND EVALUATION:
                                 
                                     
                                         0.100
                                         0
                                         
						FY11 perform lab testing for AN/SQQ-32(V)4 HFWB P3I through the sensor effort. 
					
                                    
                                
                                 
                                     
                                         0.100
                                         0
                                         
						FY12 continue to perform lab testing for AN/SQQ-32(V)4 HFWB P3I through the sensor effort. 
					
                                    
                                     
                                         0.350
                                         0
                                    
                                     
                                         0.350
                                         0
                                         
					Perform Lab and at sea testing for AN/SQQ-32(V)4 HFWB P3I effort. 
				
                                    
                                
                            
                             
                                 HFWB/MANAGEMENT:
                                 
                                     
                                         0.100
                                         0
                                         
						FY11 provide program management support and travel for AN/SQQ-32(V)4 HFWB Upgrade program. 
					
                                    
                                
                                 
                                     
                                         0.120
                                         0
                                         
						FY12 provide program management support and travel for AN/SQQ-32(V)4 HFWB Upgrade program. 
					
                                    
                                     
                                         0.117
                                         0
                                    
                                     
                                         0.117
                                         0
                                         
					FY13 provide program management support and travel for AN/SQQ-32(V)4 HFWB Upgrade program 
				
                                    
                                
                            
                             
                                 MEDAL/PRODUCT DEVELOPMENT:
                                 
                                     
                                         3.677
                                         0
                                         
						Completed development of Interation 5. Initiated (software specifications) for Interation 6. Updated curriculum to combine MEDAL Operator and Supervisor courseware for a single NEC course per MCM Task Force guidance. 
					
                                    
                                
                                 
                                     
                                         5.648
                                         0
                                         
						Conduct Contractor Testing of MEDAL EA Iteration 5 and MCM CES software. Participate in Trident Warrior 12 exercise with MEDAL EA Iteration 5 and MCM CES software (limited fielding). Complete Iteration 6 software development. Initiate (software specifications) for Iteration 7. Conduct CANES/ISNS and LCS Mission Package integration activities. Develop MEDAL EA training job aids. 
					
                                    
                                     
                                         5.839
                                         0
                                    
                                     
                                         5.839
                                         0
                                         
					Complete development of MEDAL EA Iteration 7. Conduct integration activities with CANES/ISNs and LCS Mission Package. Initiate Information Assurance documentation for Authority to operate on navy networks. Conduct series of Devlopment tests (DTs). Conduct OA planning for FY14. Develop MEDAL EA training aids. 
				
                                    
                                
                            
                             
                                 MEDAL/SUPPORT:
                                 
                                     
                                         0.435
                                         0
                                         
						Oversee technical integration of developed algorithms and models that have demonstrated their effectiveness with respect to their objectives. Support effort to include communication with activities such as applied labs, government activities, and designated contractors. Assist in providing the speed, agility, adaptability, and flexibility required for modern MCM operations. 
					
                                    
                                
                                 
                                     
                                         1.156
                                         0
                                         
						Oversee technical integration of developed algorithms and models that have demonstrated their effectiveness with respect to their objectives. Support effort to include communication with activities such as applied labs, government activities, and designated contractors. Assist in providing the speed, agility, adaptability, and flexibility required for modern MCM operations. 
					
                                    
                                     
                                         0.550
                                         0
                                    
                                     
                                         0.550
                                         0
                                         
					Oversee technical integration of developed algorithms and models that have demonstrated their effectiveness with respect to their objectives. Support effort to include communication with activities such as applied labs, government activities, and designated contractors. Assist in providing the speed, agility, adaptability, and flexibility required for modern MCM operations. 
				
                                    
                                
                            
                             
                                 MEDAL/TEST AND EVALUATION:
                                 
                                     
                                         1.965
                                         0
                                         
						Completed Contractor testing Iteration 4. Developed MEDAL EA test strategy. DevelopedTest Planning for trident Warrior 12. 
					
                                    
                                
                                 
                                     
                                         1.650
                                         0
                                         
						Complete Iteration 5 Contractor testing. Participate in Trident Warrior 12 (Contractor Test) for initial user evaluation. Develop DT test plans for FY13. 
					
                                    
                                     
                                         2.000
                                         0
                                    
                                     
                                         2.000
                                         0
                                         
					Continue planning and conduct DT for Surface MCM. Continue System Integration testing activities wih CANES and ISNS. Continue planning for subsequent FY14 DT and OA events. 
				
                                    
                                
                            
                             
                                 MEDAL/MANAGEMENT:
                                 
                                     
                                         0.406
                                         0
                                         
						Provide program management support and travel for MEDAL program. Program management shall include overall technical guidance and leadership for the program. Oversight of financial and logistics efforts and coordination with Navy and other DoD organizations and contractors as required to ensure successful execution of the program.  As part of the systems engineering element of PM, communicate and coordinate with MIW C4ISR, ICWS, Organic MCM, Mainstreaming MIW, Expeditionary Warfare C4ISR, tactics development, long term planning, Naval Special Clearance Team (NSCT)-1, Assault Breaching Systems of Systems (ABSoS), LCS, and other programs as they relate to MEDAL and MIW Mission Planning, Evaluation, and C4ISR. Other PM tasking to include briefings, demonstrations, and project planning as required. 
					
                                    
                                
                                 
                                     
                                         0.768
                                         0
                                         
						Provide program management support and travel for MEDAL program. Program management shall include overall technical guidance and leadership for the program. Oversight of financial and logistics efforts and coordination with Navy and other DoD organizations and contractors as required to ensure successful execution of the program. As part of the systems engineering element of PM, communicate and coordinate with MIW C4ISR, ICWS, Organic MCM, Mainstreaming MIEW, Expeditionary Warfare C4ISR, tactics development, long term planning, Naval Special Clearance Team (NSCT-1) Assault Breaching Systems of Systems (ABSoS), LCS, and other programs as they relate to MEDAL and MIW Mission Planning, Evaluation, and C4ISR. Other PM tasking to include briefings, demonstrations, and project planning as required. 
					
                                    
                                     
                                         0.768
                                         0
                                    
                                     
                                         0.768
                                         0
                                         
					Provide program management support and travel for MEDAL program. Program management shall include overall technical guidance and leadership for the program. Oversight of financial and logistics efforts and coordination with Navy and other DoD organizations and contractors as required to ensure successful execution of the program. As part of the systems engineering element of PM, communicate and coordinate with MIW C4ISR, ICWS, Organic MCM, Mainstreaming MIEW, Expeditionary Warfare C4ISR, tactics development, long term planning, Naval Special Clearance Team (NSCT-1) Assault Breaching Systems of Systems (ABSoS), LCS, and other programs as they relate to MEDAL and MIW Mission Planning, Evaluation, and C4ISR. Other PM tasking to include briefings, demonstrations, and project planning as required. 
				
                                    
                                
                            
                             
                                 US3/PRODUCT DEVELOPMENT:
                                 
                                     
                                         0.780
                                         0
                                         
						Continue Milestone B documentation. Continue risk reduction tasks. 
					
                                    
                                
                                 
                                     
                                         7.877
                                         0
                                         
						Continue Milestone B documentation. Complete Risk Reduction efforts. 
					
                                    
                                     
                                         10.488
                                         0
                                    
                                     
                                         10.488
                                         0
                                         
					Begin Engineering and Development Phase. Design and build Engineering Development Model (EDM). Develop software and hardware interfaces. Conduct MS B. Conduct Preliminary Design Review (PDR) and Critical Design Review (CDR) 
				
                                    
                                
                            
                             
                                 US3/SUPPORT:
                                 
                                     
                                         0.647
                                         0
                                         
						Engineering and Integrated Logistic Suppport (ILS) support for Milestone B documentation. 
					
                                    
                                
                                 
                                     
                                         1.273
                                         0
                                         
						Completion of Milestone B documentation. 
					
                                    
                                     
                                         4.339
                                         0
                                    
                                     
                                         4.339
                                         0
                                         
					Engineering and ILS for E&MD phase efforts. 
				
                                    
                                
                            
                             
                                 US3/TEST AND EVALUATION:
                                 
                                     
                                         0.317
                                         0
                                         
						Sweep Power Subsystem (SPS) final test.  Continue TEMP development. 
					
                                    
                                
                                 
                                     
                                         3.487
                                         0
                                         
						Complete TEMP.  Technology Development testing. UISS Demonstration Testing. 
					
                                    
                                     
                                         1.972
                                         0
                                    
                                     
                                         1.972
                                         0
                                         
					EDM Integrated system testing. 
				
                                    
                                
                            
                             
                                 US3/MANAGEMENT:
                                 
                                     
                                         0.386
                                         0
                                         
						Program support for Milestone B documentation. 
					
                                    
                                
                                 
                                     
                                         1.540
                                         0
                                         
						Program support for Milestone B documentation. 
					
                                    
                                     
                                         1.540
                                         0
                                    
                                     
                                         1.540
                                         0
                                         
					Support the award of the engineering and manufacturing development contract in the 2nd Qtr. EMD contract management. Progam support for Milestone C documentation. 
				
                                    
                                
                            
                             
                                 MNS  Replacement
                                 
                                     
                                         17.400
                                         0
                                         
						Implemented MCM Ship Mine Neutralization Replacement program to include proof of concept SMCM ship system, engineering, and testing in support of an Urgent Operational Need (UON). 
					
                                    
                                
                                 
                                     
                                         3.600
                                         0
                                    
                                     
                                         3.600
                                         0
                                         
					Continue proof of concept SMCM ship system, engineering and testing for the MCM Ship Mine Neutralization Replacement program. 
				
                                    
                                
                            
                        
                         
                             
                                 OPN/2622
                                 LV075/LV078/LV080
                                 
                                     30.859
                                     10.114
                                     35.906
                                     35.906
                                     0.000
                                     30.013
                                     1.053
                                     1.110
                                     1.231
                                     0.000
                                     151.037
                                
                            
                        
                         HFWB - Naval Surface Warfare Center, Panama City (NSWC, PC) and ARL UT designed and developed the HFWB upgrade to the AN/SQQ-32. 

Mine Warfare and Environmental Decision Aids Library (MEDAL) - requirements for MEDAL Builds are generated through a formal requirements process. Requirements conferences gather a list of candidate functions based on a logical sequence to fully implement the overall software architecture. The fleet is presented with a recommended list of candidate capabilities based on this program plan, doctrine, fleet comments, and technology. These capability items are then prioritized by the fleet representatives (coordinated by Naval Mine Warfare and Anti-Submarine Command (NMAWC).The fleet inputs are then consolidated by COMINEWARCOM into an overall list which is then presented to Navy leadership for pricing and final selection. The selection is based on price, risk, available funding, and possibly by other program factors (e.g., ensure that MEDAL supports other program delivery schedules). Selection balances immediate needs, long term objectives, technical maturity and other programmatic factors. A verification and validation process is applied to any algorithms, tactics, or models to be incorporated in the software. MEDAL development to include integration of data fusion techniques and incorporation of Data Access Layer (DAL) architecture to meet FORCEnet requirements. Acquisition strategy for Mine Countermeasures Commander's Estimate of the situation (MCM CES) is to deliver the software module within MEDAL builds by implementing the CES framework into the MEDAL software. 

US3- Requirements for US3 will be documented in the Unmanned Influence Sweep System (UISS) Capability Development Document (CDD).  Two Engineering and Manufacturing Development (EMD) contracts will be awarded in FY13 with an option for Low Rate Initial Production (LRIP).
                         US3 - Successfully reach Milestone B in FY13; Award EDM contract.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         MNS Development
                                         Various
                                         TBD
                                         TBD
                                         
                                             17.400
                                             
                                                 0.000
                                            
                                             
                                                 3.600
                                            
                                             
                                                 3.600
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             21.000
                                        
                                    
                                     
                                         BSP: Develop Bottom Sediment Classifier
                                         WR
                                         NRL
                                         WASHINGTON, DC
                                         
                                             0.258
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.258
                                        
                                    
                                     
                                         Systems Engineering and Integration
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             0.306
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.306
                                        
                                    
                                     
                                         System Development 1
                                         WR
                                         NSWC, PC
                                         SAN DIEGO, CA
                                         
                                             0.373
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.373
                                        
                                    
                                     
                                         Systems Engineering 2
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             2.915
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.915
                                        
                                    
                                     
                                         Systems Engineering 3 MCM CES
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             1.388
                                             
                                                 0.120
                                                 2011-11
                                            
                                             
                                                 0.120
                                            
                                             
                                                 0.120
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         HFWB: Primary Hardware Development 1
                                         C
                                         CPAF
                                         NSWC, PC/ARL UT
                                         FLORIDA/TEXAS
                                         
                                             15.511
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             15.511
                                        
                                    
                                     
                                         Primary Hardware Development 2
                                         WR
                                         ARL-UT
                                         AUSTIN, TX
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.000
                                        
                                    
                                     
                                         HFWB: Tow Cable Development
                                         C
                                         CPAF
                                         NSWC, PC/ARL UT
                                         FLORIDA/TEXAS
                                         
                                             1.399
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.399
                                        
                                    
                                     
                                         HFWB: Ship Integration
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             1.697
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.697
                                        
                                    
                                     
                                         HFWB: SYSTEM ENGINEER
                                         C
                                         CPAF
                                         NSWC/ARL UT
                                         FLORIDA/TEXAS
                                         
                                             3.887
                                             
                                                 1.289
                                                 2011-11
                                            
                                             
                                                 1.396
                                            
                                             
                                                 1.396
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.572
                                        
                                    
                                     
                                         Software Development MEDAL EA
                                         C
                                         CPFF
                                         SAIC
                                         SAN DIEGO, CA
                                         
                                             25.843
                                             
                                                 4.767
                                                 2011-11
                                            
                                             
                                                 5.839
                                            
                                             
                                                 5.839
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             36.449
                                        
                                    
                                     
                                         US3: Product Development
                                         C
                                         CPIF
                                         ITT
                                         PANAMA CITY, FL
                                         
                                             5.198
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.198
                                        
                                    
                                     
                                         US3: Product Development 2
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             1.810
                                             
                                                 3.513
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.323
                                        
                                    
                                     
                                         US3: Product Development 3
                                         C
                                         CPIF
                                         Various
                                         Various
                                         
                                             0.430
                                             
                                                 2.840
                                                 2012-04
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.270
                                        
                                    
                                     
                                         US3: Product Development 4
                                         C
                                         CPIF
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 10.488
                                            
                                             
                                                 10.488
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         US3: Product Development 5
                                         WR
                                         NSWC, CD
                                         Carderock, MD
                                         
                                             0.000
                                             
                                                 1.524
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.524
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Develop Logistics Products
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             0.160
                                             
                                                 0.083
                                                 2011-11
                                            
                                             
                                                 0.080
                                            
                                             
                                                 0.080
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.323
                                        
                                    
                                     
                                         Software Development 1
                                         C
                                         CPFF
                                         SAIC
                                         McLean, VA
                                         
                                             0.350
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.350
                                        
                                    
                                     
                                         Software Development 2
                                         C
                                         CPFF
                                         SAIC
                                         McLean, Va
                                         
                                             0.914
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.914
                                        
                                    
                                     
                                         HFWB Software Development
                                         WR
                                         NSWC, PC/ARL-UT
                                         FLORIDA/TEXAS
                                         
                                             6.712
                                             
                                                 0.300
                                                 2011-11
                                            
                                             
                                                 0.324
                                            
                                             
                                                 0.324
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.336
                                        
                                    
                                     
                                         HFWB Integrated Logistics Support
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             2.723
                                             
                                                 0.042
                                                 2011-11
                                            
                                             
                                                 0.061
                                            
                                             
                                                 0.061
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.826
                                        
                                    
                                     
                                         Software Engineering 1
                                         WR
                                         SPAWAR
                                         SAN DIEGO, CA
                                         
                                             0.778
                                             
                                                 0.644
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.422
                                        
                                    
                                     
                                         Software Engineering 2
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             0.922
                                             
                                                 0.000
                                            
                                             
                                                 0.550
                                            
                                             
                                                 0.550
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.472
                                        
                                    
                                     
                                         US3: Engineering 1
                                         C
                                         CPAF
                                         ITT
                                         PANAMA CITY, FL
                                         
                                             3.018
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.018
                                        
                                    
                                     
                                         US3: Engineering 2
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             4.612
                                             
                                                 0.300
                                                 2011-11
                                            
                                             
                                                 0.539
                                            
                                             
                                                 0.539
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         US3: Engineering 3
                                         WR
                                         NSWC, CD
                                         Bethesda, MD
                                         
                                             0.000
                                             
                                                 0.700
                                                 2011-12
                                            
                                             
                                                 0.800
                                            
                                             
                                                 0.800
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         US3: Integrated Logistics1
                                         C
                                         CPAF
                                         ITT
                                         PANAMA CITY, FL
                                         
                                             1.408
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.408
                                        
                                    
                                     
                                         US3: Integrated Logistics 2
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             2.545
                                             
                                                 0.273
                                                 2011-11
                                            
                                             
                                                 3.000
                                            
                                             
                                                 3.000
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 FY12 Congressional reduction for Program Execution ($8.9M) is shown as a reduction to project 0260, Remote Minehunting System.  After further review of the Congressional action, the Navy has determined that Congressional intent was to apply the reduction to project 1233, Surface MCM Mid-life Upgrade (-$3.045M) and project 2131, Assault Breathing System (-$5.855M).  The Navy will make this adjustment during FY12 execution and the change will be reflected in future budget submissions."
                                 
                                     
                                         MEDAL Test and Evaluation
                                         C
                                         FP
                                         SAIC
                                         San Diego, CA
                                         
                                             0.000
                                             
                                                 1.964
                                                 2011-11
                                            
                                             
                                                 2.000
                                            
                                             
                                                 2.000
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.964
                                        
                                    
                                     
                                         Test and Evaluation 1
                                         C
                                         CPAF
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.473
                                             
                                                 1.358
                                                 2011-11
                                            
                                             
                                                 0.148
                                            
                                             
                                                 0.148
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.979
                                        
                                    
                                     
                                         HFWB: Developmental Test and Evaluation
                                         WR
                                         NSWC, PC/ARL-UT
                                         FLORIDA/TEXAS
                                         
                                             4.099
                                             
                                                 0.100
                                                 2011-11
                                            
                                             
                                                 0.350
                                            
                                             
                                                 0.350
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.549
                                        
                                    
                                     
                                         Test and Evaluation 2
                                         C
                                         CPAF
                                         VARIOUS
                                         VARIOUS
                                         
                                             3.917
                                             
                                                 1.687
                                                 2012-06
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.604
                                        
                                    
                                     
                                         US3: Test and Evaluation 1
                                         C
                                         CPIF
                                         ITT
                                         PANAMA CITY, FL
                                         
                                             2.118
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.118
                                        
                                    
                                     
                                         US3: Test and Evaluation 2
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             4.155
                                             
                                                 1.080
                                                 2011-11
                                            
                                             
                                                 0.364
                                            
                                             
                                                 0.364
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         US3: Test and Evaluation 3
                                         WR
                                         NSWC, CCD
                                         WEST BETHESDA, MD
                                         
                                             0.000
                                             
                                                 0.720
                                                 2011-11
                                            
                                             
                                                 0.364
                                            
                                             
                                                 0.364
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         US3: Test and Evaluation 4
                                         C
                                         CPIF
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.244
                                            
                                             
                                                 1.244
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management Support 1
                                         C
                                         CPFF
                                         CACI
                                         WASHINGTON, DC
                                         
                                             0.263
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.263
                                        
                                    
                                     
                                         Travel 1
                                         WR
                                         NAVSEA
                                         WNY, DC
                                         
                                             0.084
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.084
                                        
                                    
                                     
                                         Government Engineering Support1
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             0.271
                                             
                                                 0.031
                                                 2011-11
                                            
                                             
                                                 0.031
                                            
                                             
                                                 0.031
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.333
                                        
                                    
                                     
                                         MEDAL Program Management Support 2
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.157
                                             
                                                 0.598
                                                 2011-11
                                            
                                             
                                                 0.745
                                            
                                             
                                                 0.745
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.500
                                        
                                    
                                     
                                         SBIR Assessment 2
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.019
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.019
                                        
                                    
                                     
                                         Program Management Support 3
                                         C
                                         CPFF
                                         CACI
                                         WASHINGTON, DC
                                         
                                             1.341
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.341
                                        
                                    
                                     
                                         Program Management Support 4
                                         C
                                         CPFF
                                         CACI
                                         WASHINGTON, DC
                                         
                                             0.080
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.080
                                        
                                    
                                     
                                         Government Engineering Support3
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             0.090
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.090
                                        
                                    
                                     
                                         Travel 3
                                         C
                                         CPAF
                                         NAVSEA
                                         WNY, DC
                                         
                                             0.256
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.256
                                        
                                    
                                     
                                         Program Management Support 5
                                         C
                                         CPFF
                                         CACI
                                         WASHINGTON, DC
                                         
                                             0.167
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.167
                                        
                                    
                                     
                                         Government Engineering Support4
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             0.010
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.010
                                        
                                    
                                     
                                         Travel4
                                         C
                                         CPAF
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             0.069
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.069
                                        
                                    
                                     
                                         HFWB: Program Management Support 6
                                         C
                                         CPAF
                                         VARIOUS
                                         VARIOUS
                                         
                                             1.332
                                             
                                                 0.110
                                                 2012-01
                                            
                                             
                                                 0.107
                                            
                                             
                                                 0.107
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.549
                                        
                                    
                                     
                                         HFWB: Government Engineering Support5
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             0.750
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.750
                                        
                                    
                                     
                                         HFWB: Travel 5
                                         C
                                         CPAF
                                         NAVSEA
                                         WNY, DC
                                         
                                             0.060
                                             
                                                 0.010
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.070
                                        
                                    
                                     
                                         Government Engineering Support6
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             1.352
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.352
                                        
                                    
                                     
                                         Travel 6
                                         C
                                         CPAF
                                         NAVSEA
                                         WNY, DC
                                         
                                             0.238
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.238
                                        
                                    
                                     
                                         SBIR Assessment 6
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.054
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.054
                                        
                                    
                                     
                                         Program Management Support 7
                                         C
                                         CPAF
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.350
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.350
                                        
                                    
                                     
                                         Acquisition Workforce Fund
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.122
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.122
                                        
                                    
                                     
                                         US3: Contractor Management 3
                                         WR
                                         ITT
                                         PANAMA CITY, FL
                                         
                                             0.776
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.776
                                        
                                    
                                     
                                         US3: Government Management
                                         WR
                                         VARIOUS
                                         VARIOUS
                                         
                                             2.678
                                             
                                                 1.140
                                                 2011-11
                                            
                                             
                                                 0.840
                                            
                                             
                                                 0.840
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         US3: Contractor Management 7
                                         C
                                         CPAF
                                         CACI
                                         WASHINGTON, DC
                                         
                                             0.249
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.249
                                        
                                    
                                     
                                         US3: Contractor Management
                                         C
                                         CPFF
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.300
                                                 2011-11
                                            
                                             
                                                 0.580
                                            
                                             
                                                 0.580
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         US3: Travel
                                         WR
                                         NAVSEA
                                         WNY, DC
                                         
                                             0.100
                                             
                                                 0.100
                                                 2011-11
                                            
                                             
                                                 0.120
                                            
                                             
                                                 0.120
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
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                                 US3
                                 
                                     
                                         Acquisition Milestones: Milestones: Milestone B
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: Milestone C
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: Initial Operational Capability
                                         
                                             
                                                 1
                                                 2017
                                            
                                             
                                                 1
                                                 2017
                                            
                                        
                                    
                                     
                                         System Development: Milestone Documentation: Milestone B Documentation
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         System Development: Engineering & Manufacturing Development Phase: E&MD Contract Award
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         System Development: Engineering & Manufacturing Development Phase: Engineering & Manufacturing Development phase
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         System Development: Reviews: PDR Decision
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         System Development: Reviews: CDR Decision
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Test Events: Risk Reduction
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Test Events: DT Testing
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Test Events: Initial Operation Test and Evaluation
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 1
                                                 2017
                                            
                                        
                                    
                                     
                                         Production Milestones: Low Rate Initial Production: LRIP Contract Award
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones: Low Rate Initial Production: LRIP phase
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                
                            
                             
                                 HFWB
                                 
                                     
                                         System Development: P3I: P3I Through Sensor
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Production Milestones: Full Rate Production: FRP
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Deliveries: Installation: Installation
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                
                            
                             
                                 MEDAL
                                 
                                     
                                         System Development: MEDAL EA v.1 Iterations: EA v.1 Iteration 4
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         System Development: MEDAL EA v.1 Iterations:  EA v.1 Iteration 5
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         System Development: MEDAL EA v.1 Iterations: EA v.1 Iteration 5 Tactical Server
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         System Development: MEDAL EA v.1 Iterations: EA v.1 Iteration 6
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         System Development: MEDAL EA v.1 Iterations: EA v.1 Iteration 7
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         System Development: MEDAL EA v.2 Development: EA v.2 Development
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Enterprise Arch (EA) v.1: Enterprise Arch (EA) v.1 Development and Test
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Enterprise Arch (EA) v.1: EA v.1 Operational Assessment (OA)
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                
                            
                             
                                 MCM CES
                                 
                                     
                                         Acquisition Milestones: Milestones: IOC
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         System Development: Future Development: MCM CES Future Development
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Build 1: Build 1 Development and Test
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Build 1: Build 1 Integration and Test (Fleet Trial)
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     2094.
                     Unmanned Underwater Vehicle
                     
                         0.000
                         0.000
                         36.773
                         36.773
                         0.000
                         8.816
                         13.736
                         1.825
                         0.835
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Persistent Littoral Undersea Surveillance (PLUS) Innovative Naval Prototype (INP) Program provides Undersea Surveillance capability by employing mobile Unmanned Undersea Vehicle (UUV) technology.  PLUS is being developed in response to an Urgent Operational Need (UON) identified by the Fleet. PLUS uses both conventionally powered UUVs with propellers and UUVs propelled by buoyancy engines (commonly called gliders).  S&T development planned to transition into a prototype User Operational Evaluation System (UOES). The Large Displacement Unmanned Undersea Vehicle (LDUUV) provides long endurance UUVs operating autonomously in denied littorals with multiple mission payloads to increase the Navy's capacity and capability.
Persistent Littoral Undersea Surveillance (PLUS): The Persistent Littoral Undersea Surveillance (PLUS) program provides effective, adaptive and persistent undersea surveillance targets over large littoral areas.
                         
                             
                                 Product Development
                                 
                                     
                                         13.250
                                         0
                                    
                                     
                                         13.250
                                         0
                                         
					PLUS - Identify/establish contract vehicle(s) and system specifications. Based on determinations from transition and Concept of Employment (CONEMP) Plans, develop prototype using REMUS 600 UUVs, hydrophone towed arrays, SEAGLIDER communication and navigation vehicles, and other material as determined for integration, Launch and Recovery (L&R) Hardware, Command and Control (C2) Hardware. 

LDUUV - Develop Performance Specifications to support Preliminary Design phase of LDUUV POR. 
				
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         12.731
                                         0
                                    
                                     
                                         12.731
                                         0
                                         
					PLUS - Commence development of tailored UOES technical documentation to support transition from S&T to a UOES project. Develop system & operational classification guidance. Generate system training and support plans. Document appropriate C2 strategy for system operations. Complete requisite Approval to Operate (ATO), Information Assurance/Anti-Tampering (IA/AT) certifications to support Fleet Exercise. Develop Logistics Plan. Obtain requisite Fleet approvals and develop Concept of Employment (CONEMP).	

LDUUV -   Conduct Cost Analysis and develop statutory documents for Gate 3 Review. Conduct Milestone A. Develop Technical Data Package for RFP release. 
				
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         1.000
                                         0
                                    
                                     
                                         1.000
                                         0
                                         
					PLUS - Participate in ONR INP demonstrations and Fleet Exercises

				
                                    
                                
                            
                             
                                 Management
                                 
                                     
                                         1.810
                                         0
                                    
                                     
                                         1.810
                                         0
                                         
					Provide program management support and travel for PLUS and LDUUV programs. Program management shall include overall technical guidance and leadership for the program. Oversight of financial and logistics efforts and coordination with Navy and other DoD organizations and contractors as required to ensure successful execution of the program. Travel and other PM tasking to include briefings, demonstrations, and project planning as required. 
				
                                    
                                
                            
                             
                                 Persistent Littoral Undersea Surveillance (PLUS)
                                 Persistent Littoral Undersea Surveillance (PLUS): The Persistent Littoral Undersea Surveillance (PLUS) program provides effective, adaptive and persistent undersea surveillance targets over large littoral areas.
                                 
                                     
                                         7.982
                                         0
                                    
                                     
                                         7.982
                                         0
                                         
					-Initiate the User Interface for the Operator consoles for the command and control functions.
-Initiate the evaluation and implementation of IA and Anti-Tamper on a test vehicle.
-Initiate the construction of the optimized array (s) for the system, test integration with autonomy and signal processing.
-Initiate construction of the Revised and Optimized PLUS Sensor Vehicle.
-Initiate the testing and evaluation of USBL Navigation and the construction of the CARINA vehicle.
-Initiate and complete a Field Test and Evaluation with the Fleet.

				
                                    
                                
                            
                        
                         PLUS will develop two prototype User Operational Evaluation System (UOES)in response to an Urgent Operational Need (UON) request from the Fleet. The PLUS UOES will be utilized in fleet experimentation events and fleet exercises to develop Concept of Employment (CONEMP) for a potential follow-on program of record.

LDUUV Innovative Naval Prototype (INP) program will transition 2 prototype LDUUVs to PMS406 LDUUV POR as User Operational Evaluation Systems (UOES).  The LDUUV UOES will be utilized in Exercises to support requirement development that feeds into LDUUV POR.
This effort will transition to PEO-LCS / PMS406 as a User Operational Evaluation System (UOES) in FY 2013.
                         PLUS - Prototype Delivery
LDUUV - Achieve MS A
Performance metrics for this effort are classified.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         LDUUV Specification
                                         WR
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.250
                                            
                                             
                                                 0.250
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.250
                                        
                                    
                                     
                                         PLUS Prototype Hardware
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 13.000
                                            
                                             
                                                 13.000
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Arrays
                                         C
                                         CPFF
                                         Ocean Acoustical Services and instrumentation
                                         Lexington, MA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.500
                                        
                                    
                                     
                                         TDA's
                                         C
                                         CPFF
                                         Ocean Acoustical Services and instrumentation
                                         Lexington, MA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.300
                                        
                                    
                                     
                                         SP-Intergration
                                         C
                                         CPFF
                                         Ocean Acoustical Services and instrumentation
                                         Lexington, MA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.500
                                        
                                    
                                     
                                         TDA's
                                         C
                                         CPFF
                                         METRON
                                         Reston, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.300
                                        
                                    
                                     
                                         Navigation
                                         C
                                         FPRP
                                         Woods Hole Oceanographic Institution
                                         Woods Hole, MA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.400
                                        
                                    
                                     
                                         SP-Intergration
                                         Reqn
                                         NAVSEA
                                         Baltimore, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.500
                                        
                                    
                                     
                                         TDA's
                                         Reqn
                                         NUWC
                                         Newport, RI
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.300
                                        
                                    
                                     
                                         SP Intergration
                                         Reqn
                                         NUWC
                                         Newport, RI
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.200
                                        
                                    
                                     
                                         Anti-Tamper
                                         Reqn
                                         Sandia Natl Lab
                                         Livermore, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.500
                                        
                                    
                                     
                                         Vehicle
                                         C
                                         CPFF
                                         Hydroid Kongsberg Marine
                                         Pocasset, MA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.600
                                            
                                             
                                                 0.600
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.600
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         LDUUV Engineering Support
                                         WR
                                         NUWC Newport
                                         Newport, RI
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.426
                                            
                                             
                                                 2.426
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.426
                                        
                                    
                                     
                                         LDUUV Engineering Support 2
                                         SS
                                         CPFF
                                         APL/JHU
                                         Laurel, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.335
                                            
                                             
                                                 2.335
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.335
                                        
                                    
                                     
                                         LDUUV Engineering Support 3
                                         SS
                                         CPFF
                                         ARL PSU
                                         State College, PA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.145
                                            
                                             
                                                 0.145
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.145
                                        
                                    
                                     
                                         LDUUV Engineering Support 4
                                         WR
                                         NUWC Keyport
                                         Keyport, WA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.333
                                            
                                             
                                                 0.333
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.333
                                        
                                    
                                     
                                         LDUUV ILS Support
                                         WR
                                         SSC Lant
                                         Charleston, SC
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.205
                                            
                                             
                                                 0.205
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.205
                                        
                                    
                                     
                                         LDUUV ILS Support 2
                                         WR
                                         VAR
                                         VAR
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.287
                                            
                                             
                                                 0.287
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.287
                                        
                                    
                                     
                                         PLUS ILS Support
                                         WR
                                         NUWC Newport
                                         Newport, RI
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         PLUS Engineering Support
                                         WR
                                         NUWC Newport
                                         Newport, RI
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.500
                                            
                                             
                                                 1.500
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         PLUS Engineering Support 2
                                         TBD
                                         WHOI
                                         Woods Hole, MA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         PLUS Engineering Support 3
                                         SS
                                         CPFF
                                         APL/JHU
                                         Laurel, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         PLUS C2 Support
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.000
                                            
                                             
                                                 3.000
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test
                                         Reqn
                                         NUWC
                                         Newport, RI
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.030
                                            
                                             
                                                 0.030
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.030
                                        
                                    
                                     
                                         Test
                                         Reqn
                                         NSWD
                                         Dahlgren, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.060
                                            
                                             
                                                 0.060
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.060
                                        
                                    
                                     
                                         Test
                                         Reqn
                                         NUWC
                                         Patuxent, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.020
                                            
                                             
                                                 0.020
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.020
                                        
                                    
                                     
                                         IA
                                         Reqn
                                         NUWC
                                         Newport, RI
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.150
                                            
                                             
                                                 0.150
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.150
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         PLUS Fleet Experimentation
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2013-05
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test
                                         C
                                         CPFF
                                         Ocean Acoustical Services and instrumentation
                                         Lexington, MA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.500
                                        
                                    
                                     
                                         Test
                                         C
                                         FPRP
                                         Woods Hole Oceanographic Institution
                                         Woods Hole, MA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.982
                                            
                                             
                                                 0.982
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.982
                                        
                                    
                                     
                                         Testing
                                         C
                                         CPFF
                                         Woods Hole Oceanographic Institution
                                         Woods Hole, MA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.350
                                            
                                             
                                                 0.350
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.350
                                        
                                    
                                     
                                         Testing
                                         Reqn
                                         NUWC
                                         Newport, RI
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.400
                                        
                                    
                                     
                                         Testing
                                         Reqn
                                         NPS
                                         Monterey, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.100
                                        
                                    
                                     
                                         Testing
                                         Reqn
                                         SPAWAR
                                         San Diego, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.065
                                            
                                             
                                                 0.065
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.065
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         LDUUV Program Management
                                         WR
                                         NUWC Newport
                                         Newport, RI
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.435
                                            
                                             
                                                 0.435
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.435
                                        
                                    
                                     
                                         LDUUV  Program Management 2
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.475
                                            
                                             
                                                 0.475
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.475
                                        
                                    
                                     
                                         LDUUV Travel
                                         Various
                                         NAVSEA
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.050
                                            
                                             
                                                 0.050
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.050
                                        
                                    
                                     
                                         PLUS Program Management
                                         Various
                                         VAR
                                         VAR
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.739
                                            
                                             
                                                 0.739
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         PLUS Travel
                                         Various
                                         NAVSEA
                                         Washington, DC
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.111
                                            
                                             
                                                 0.111
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program
                                         C
                                         CPFF
                                         Systems Planning & Analysis
                                         Arlington, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.700
                                            
                                             
                                                 0.700
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.700
                                        
                                    
                                     
                                         Program
                                         SS
                                         BA
                                         Kentco
                                         Sterling, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.475
                                            
                                             
                                                 0.475
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.475
                                        
                                    
                                     
                                         Program
                                         SS
                                         BA
                                         Mandex
                                         Fairfax, VA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.050
                                            
                                             
                                                 0.050
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.050
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                                 PLUS Development
                                 
                                     
                                         Prototype Integration: UUV/Arrays Integration
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         User Interface for the Operator consoles for the command and control functions: Development A: SRR
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Prototype Integration: Glider Integration
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         User Interface for the Operator consoles for the command and control functions: Development A: PDR
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         User Interface for the Operator consoles for the command and control functions: Development A: FDR
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Fleet Experimentation: UOES Forward Fleet Exercise: MRR
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         User Interface for the Operator consoles for the command and control functions: Development A: T&E
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Fleet Experimentation: UOES Forward Fleet Exercise:
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         User Interface for the Operator consoles for the command and control functions: Development A: PLUS is headed to a User Operated Evaluation System,this sets the specifications of the system.
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Fleet Experimentation: UOES Follow-on Fleet Exercises: MRR
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Fleet Experimentation: UOES Follow-on Fleet Exercises: Schedule Detail
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Evaluation of IA and Anti-Tamper on a test vehicle: Development B: SRR
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Evaluation of IA and Anti-Tamper on a test vehicle: Development B: CDR
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Evaluation of IA and Anti-Tamper on a test vehicle: Development B: PLUS is headed to a User Operated Evaluation System,this sets the specifications of the system.
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Requirements Development: Transition Plan: Schedule Detail
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Requirements Development: Concept of Employment: Schedule Detail
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Implementation of IA and Anti-Tamper on a test vehicle: Build A: FDR
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Implementation of IA and Anti-Tamper on a test vehicle: Build A: T&E
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Implementation of IA and Anti-Tamper on a test vehicle: Build A: PLUS is headed to a User Operated Evaluation System,this sets the specifications of the system.
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Program Transition: UOES Transition Documentation: Schedule Detail
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Construction of the optimized array (s) for the system: Development C: CDR
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Product Improvement: Product Improvement: Product Improvement Implementation
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Construction of the optimized array (s) for the system: Development C: T&E
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                
                            
                             
                                 LDUUV Development
                                 
                                     
                                         Construction of the optimized array (s) for the system: Build B: CDR
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Construction of the optimized array (s) for the system: Build B: T&E
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestones: Milestone A
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Construction of the optimized array (s) for the system: Build B: PLUS is headed to a User Operated Evaluation System,this sets the specifications of the system.
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: Milestone Documentation: Milestone Documentation
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Testing and integration of the array with autonomy and signal processing: Development D: ICD
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Testing and integration of the array with autonomy and signal processing: Development D: TRR
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         System Development: Engineering & manufacturing Development Phase: Draft Request for Proposal
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Testing and integration of the array with autonomy and signal processing: Development D: T&E
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Testing and integration of the array with autonomy and signal processing: Development D: PLUS is headed to a User Operated Evaluation System,this sets the specifications of the system.
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                
                            
                             
                                 Pg 2 PE 0603502N PLUS SPEED TO FLEET R&D Initiative R-4
                                 
                                     
                                         Testing and evaluation of USBL Navigation: Development E: ICD
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Testing and evaluation of USBL Navigation: Development E: TRR
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Testing and evaluation of USBL Navigation: Development E: T&E
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Testing and evaluation of USBL Navigation: Development E: PLUS is headed to a User Operated Evaluation System,this sets the specifications of the system.
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Testing of the CARINA vehicle: Build C: CDR
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Testing of the CARINA vehicle: Build C: TRR
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Testing of the CARINA vehicle: Build C: T&E
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Testing of the CARINA vehicle: Build C: PLUS is headed to a User Operated Evaluation System,this sets the specifications of the system.
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Fleet Field Test and Evaluation: Development F: IPC
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Fleet Field Test and Evaluation: Development F: MPC
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Fleet Field Test and Evaluation: Development F: FPC
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Construction of the Revised and Optimized PLUS Sensor Vehicle: Build D: CDR
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Construction of the Revised and Optimized PLUS Sensor Vehicle: Build D: TRR
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Construction of the Revised and Optimized PLUS Sensor Vehicle: Build D: T&E
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     2131
                     Assault Breaching System
                     
                         29.884
                         49.200
                         59.648
                         59.648
                         0.000
                         65.565
                         46.874
                         33.631
                         24.448
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         This program provides for a combination of U.S. Navy projects planned to counter the threat to amphibious landing forces from known and projected foreign land/sea mines, obstacles in the beach zone and surf zone approaches to amphibious assault areas. The Assault Breaching System (ABS) of Systems (Countermine/Counter Obstacle, Intelligence/Surveillance/Reconnaissance/Targeting (ISR/T), Precision Navigation/Virtual Marking/Integration, C4I/Data Fusion) provides a full assault breaching capability which is an essential element to the Ship To Objective Maneuver (STOM) Concept of Operations. 
Countermine/Counter Obstacle (CM/CO) - Far term - Counter Mine System (CMS) - transitioned from a 6.3 S&T Concept Demonstration effort to a 6.4 development program after a concept decision/AoA in FY06. CMS provides a near surface neutralization capability to the Navy.
ISR/T - Coastal Battlefield Reconnaissance and Analysis (COBRA) is the ISR/T part of the ABS of systems. This system provides Airborne Mine Countermeasures (AMCM) capability and one system consists of two Airborne Payloads and one Post Mission Analysis Station. Under the umbrella of evolutionary acquisition, three increments of development are planned; Block I introduces a daytime, surface laid minefield and obstacle detection capability for the Beach Zone. Blocks II and III will incorporate technology being developed by 6.3.
 S&T. Block II adds a surfzone and night (darkness) detection capability. Block III adds a buried mine detection capability and on-board Near-Real-Time processing of Multi Spectral Imagery data. 
 COBRA will be a modular payload architecture of and integrated with the MQ-8B Fire Scout Vertical Takeoff and Landing Unmanned Aerial Vehicle (VTUAV) and will serve as the "detect" mission module of the Littoral Combat Ship (LCS) Mine Warfare mission package, providing AMCM capability.

Precision Navigation/Virtual Marking (PN/M)- The navigation effort involves requirements development and program planning to choose the navigational upgrades for the Landing Craft, Air Cushion (LCAC) and Landing Craft, Utility (LCU), and Amphibious Assault Vehicle (AAV) to enable the craft to safely navigate the neutralized assault lanes. A system of virtual or physical lane marking is to be developed to guide the assault craft through the neutralized assault lanes. OPN will fund the CRAFTALTS to upgrade the navigation systems.
 LCU Navigation Upgrade: Modernized the navigation system to enable safe transit through the breached lane.
 LCAC Autopilot Upgrade: An integrated improvement to the LCAC (Service Life Extension Program (SLEP) navigation system for craft control that allows precise navigation and hovering within the breached lane. These software upgrades and backfits will occur during scheduled LCAC SLEPs. 
 AAV Navigation Upgrade : Modernize the navigation system to enable precise transit through the breached lane. 

Command, Control, Computers, Communications and Intelligence (C4I) - System will tie all of the above systems together under an integrated ABS architecture and also tie in with the integrated Mine Warfare architecture.

FY12 Congressional reduction for Program Execution ($8.9M) is shown as a reduction to project 0260, Remote Minehunting System.  After further review of the Congressional action, the Navy has determined that Congressional intent was to apply the reduction to project 1233, Surface MCM Mid-life Upgrade (-$3.045M) and project 2131, Assault Breathing System (-$5.855M).  The Navy will make this adjustment during FY12 execution and the change will be reflected in future budget submissions."
                         
                             
                                 Product Development:
                                 
                                     
                                         24.286
                                         0
                                         
						CMS - Continue live dart/neutralizer testing with emphasis on aero-dynamics and structures. Begin CMS neutralizer lethality design and testing (100 darts). 

COBRA - Complete BLK I integration Flight Tests with VTUAV. Begin COBRA Blk II design and development capability.

Precision Navigation/Marking (PN/M) - Continue evaluation/assessment of EDMs supporting PN/M efforts. 
					
                                    
                                
                                 
                                     
                                         38.579
                                         0
                                         
						CMS - Continue live dart/neutralizer testing with emphasis on aero-dynamics and structures. Begin CMS neutralizer lethality design and testing (100 darts). 

COBRA - Complete BLK I integration Flight Tests with VTUAV. Begin COBRA Blk II design and development capability.

Precision Navigation/Marking (PN/M) - Continue evaluation/assessment of EDMs supporting PN/M efforts.

					
                                    
                                     
                                         47.642
                                         0
                                    
                                     
                                         47.642
                                         0
                                         
					CMS - Continue the design and development and conduct CMS neutralizer formal down selection between high explosive (HE) neutralizer and solid reactive material neutralizer. Conduct Critical Design Review (CDR), final dart down select.

COBRA - Continue design and development of COBRA Block II capability. 
				
                                    
                                
                            
                             
                                 Technical Support:
                                 
                                     
                                         0.926
                                         0
                                         
						CMS/COBRA - Provide mine magazine inventory management and shipping, contract management and test/studies, C4I/Data Fusion. Provide technical/acquisition support and documentation (ILS, training, data, drawings). Achieve Blk II Milestone B decision. 
					
                                    
                                
                                 
                                     
                                         0.644
                                         0
                                         
						CMS/COBRA - Provide mine magazine inventory management and shipping, contract management and test/studies, C4I/Data Fusion. Provide technical/acquisition support and documentation (ILS, training, data, drawings). 
					
                                    
                                     
                                         0.926
                                         0
                                    
                                     
                                         0.926
                                         0
                                         
					CMS/COBRA - Provide mine magazine inventory management and shipping, contract management and test/studies, C4I/Data Fusion. Provide technical/acquisition support and documentation (ILS, training, data, drawings). 
				
                                    
                                
                            
                             
                                 Test and Evaluation:
                                 
                                     
                                         3.235
                                         0
                                         
						CMS - Begin CMS Lethality Testing in support of Neutralizer Down-Select between the two darts.

PN/M - Continue to test the Precision Navigation and Marking design capability. 
					
                                    
                                
                                 
                                     
                                         8.599
                                         0
                                         
						CMS - Continue CMS Lethality Testing in support of Neutralizer Down-Select between the two darts. Tests against different mines in different conditions to determine the final dart design and lethality.

COBRA -  Conduct Blk I Initial Operational Test and Evaluation (IOT&E) and flight test on the VTUAV. 
					
                                    
                                     
                                         9.695
                                         0
                                    
                                     
                                         9.695
                                         0
                                         
					CMS - Complete 100 shot for neutralizers testing, payload modular. Accomplish CDR.

COBRA - Initial developemnt testing of Block II. 
				
                                    
                                
                            
                             
                                 Management:
                                 
                                     
                                         1.437
                                         0
                                         
						Mine magazine inventory management and shipping, contract management and tests/studies, C4I/Data fusion. 
					
                                    
                                
                                 
                                     
                                         1.378
                                         0
                                         
						Mine magazine inventory management and shipping, contract management and tests/studies, C4I/Data fusion. 
					
                                    
                                     
                                         1.385
                                         0
                                    
                                     
                                         1.385
                                         0
                                         
					Mine magazine inventory management and shipping, contract management and tests/studies, C4I/Data fusion. 
				
                                    
                                
                            
                        
                         
                             
                                 OPN/2624
                                 SHALLOW WATER MCM SHIP
                                 
                                     1.254
                                     1.048
                                     6.950
                                     6.950
                                     0.000
                                     6.452
                                     7.099
                                     27.231
                                     27.778
                                     0.000
                                     85.623
                                
                            
                             
                                 OPN/1600
                                 LCS MODULES
                                 
                                     0.000
                                     7.500
                                     7.600
                                     7.600
                                     0.000
                                     7.600
                                     15.300
                                     15.450
                                     15.550
                                     0.000
                                     76.775
                                
                            
                             
                                 WPN/4225
                                 AIRBORNE MCM
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     25.400
                                     0.000
                                     25.400
                                
                            
                        
                         Countermine/Counter Obstacle (CM/CO) is a two phased approach, near term and far term solutions. The near term approach for CM/CO is JDAM Assault Breaching System (JABS) and ABS Tactical Decision Aid and this effort has been completed.  The far term solution is CMS, which transitioned from ONR in 2nd QTR 07 followed by MS B decision in 3rd QTR 07 and SD&D contract in 4th QTR 08.
Intelligence/Surveillance/Reconnaissance/Targeting (ISR/T) - COBRA Block I achieved MS C in 3rd QTR FY09. COBRA Block II technology will transfer from ONR and achieve MS B in 3rd QTR FY11. COBRA Block III technology will transition in FY16.
Precision Navigation/Virtual Marking (PN/M) - The navigation upgrades for the Landing Craft, Air Cushion (LCAC) and Landing Craft, Utility (LCU) are in progress. AAV enhancements will be achieved through an ECP (PMA AAV (Marine Corps)) in 4th QTR FY11.
                         Successful COBRA integration, flight tests and Operational Assessment (OA) into the Vertical Take-off Unmanned Arial Vehicle (VTUAV). CMS successful design analysis with the down selection of the dart and provide a near surface neutralization capability to the fleet.
                    
                     
                         
                             
                                 Product Development
                                 FY12 Congressional reduction for Program Execution ($8.9M) is shown as a reduction to project 0260, Remote Minehunting System.  After further review of the Congressional action, the Navy has determined that Congressional intent was to apply the reduction to project 1233, Surface MCM Mid-life Upgrade (-$3.045M) and project 2131, Assault Breathing System (-$5.855M).  The Navy will make this adjustment during FY12 execution and the change will be reflected in future budget submissions.
                                 
                                     
                                         Primary Hardware Dev, COBRA
                                         C
                                         CPAF
                                         Arete
                                         MELBOURNE, FL
                                         
                                             120.307
                                             
                                                 7.045
                                                 2011-11
                                            
                                             
                                                 7.045
                                            
                                             
                                                 7.045
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             134.397
                                        
                                    
                                     
                                         Primary Hardware Dev, CMS
                                         C
                                         CPAF
                                         Boeing
                                         St. Louis, MO
                                         
                                             67.591
                                             
                                                 22.255
                                                 2011-11
                                            
                                             
                                                 31.288
                                            
                                             
                                                 31.288
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             121.134
                                        
                                    
                                     
                                         Ancillary Hardware Dev, JABS
                                         C
                                         CPAF
                                         Unknown
                                         Unknown
                                         
                                             12.436
                                             
                                                 3.214
                                                 2012-02
                                            
                                             
                                                 3.214
                                            
                                             
                                                 3.214
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             18.864
                                        
                                    
                                     
                                         Systems Engineering, COBRA
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             20.860
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             20.860
                                        
                                    
                                     
                                         Software Dev, COBRA
                                         WR
                                         NAVAIR
                                         PANAMA CITY, FL
                                         
                                             12.958
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             12.958
                                        
                                    
                                     
                                         Systems Engineering, CMS
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             27.199
                                             
                                                 1.703
                                                 2011-11
                                            
                                             
                                                 1.703
                                            
                                             
                                                 1.703
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Training Dev, COBRA
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             6.801
                                             
                                                 0.845
                                                 2011-11
                                            
                                             
                                                 0.845
                                            
                                             
                                                 0.845
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.491
                                        
                                    
                                     
                                         Tooling
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             0.860
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.860
                                        
                                    
                                     
                                         ABS IPT/Test Assets/Proj Eng
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             7.212
                                             
                                                 0.417
                                                 2011-11
                                            
                                             
                                                 0.417
                                            
                                             
                                                 0.417
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.046
                                        
                                    
                                     
                                         Precision Navigation & Marking
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             8.041
                                             
                                                 3.100
                                                 2011-11
                                            
                                             
                                                 3.100
                                            
                                             
                                                 3.100
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             14.241
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Development Support Equipment
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             16.767
                                             
                                                 1.153
                                                 2011-11
                                            
                                             
                                                 1.123
                                            
                                             
                                                 1.123
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             19.043
                                        
                                    
                                     
                                         Software Development
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             8.037
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.037
                                        
                                    
                                     
                                         Integrated Logistics Support
                                         WR
                                         NSWC, IH
                                         NDIAN HEAD, MD
                                         
                                             2.712
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.712
                                        
                                    
                                     
                                         Configuration Management
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             3.744
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.744
                                        
                                    
                                     
                                         Technical Data
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             2.588
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.588
                                        
                                    
                                     
                                         Studies & Analysis
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             5.195
                                             
                                                 0.225
                                                 2011-11
                                            
                                             
                                                 0.222
                                            
                                             
                                                 0.222
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.642
                                        
                                    
                                     
                                         GFE
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             0.400
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.400
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Development Test & Evaluation
                                         WR
                                         NSWC, IH
                                         NDIAN HEAD, MD
                                         
                                             36.680
                                             
                                                 6.207
                                                 2011-11
                                            
                                             
                                                 6.207
                                            
                                             
                                                 6.207
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             49.094
                                        
                                    
                                     
                                         Operational Test & Evaluation
                                         WR
                                         NSWC/ IH, PC
                                         NDIAN HEAD, PANAMA CITY
                                         
                                             8.655
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.655
                                        
                                    
                                     
                                         Tooling
                                         WR
                                         NSWC/ IH, PC
                                         NDIAN HEAD, PANAMA CITY
                                         
                                             0.700
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.700
                                        
                                    
                                     
                                         GFE
                                         WR
                                         NSWC/ IH, PC
                                         NDIAN HEAD, PANAMA CITY
                                         
                                             0.400
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.400
                                        
                                    
                                     
                                         Development Test
                                         C
                                         FP
                                         NSWC PC
                                         Panama City, FL
                                         
                                             2.392
                                             
                                                 2.392
                                                 2011-11
                                            
                                             
                                                 3.558
                                            
                                             
                                                 3.558
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.342
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Contractor Engineering Support
                                         C
                                         CPFF
                                         CACI, Norhtrup Grumman
                                         DC, FL
                                         
                                             10355.000
                                             
                                                 0.100
                                                 2011-11
                                            
                                             
                                                 0.120
                                            
                                             
                                                 0.120
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10355.220
                                        
                                    
                                     
                                         Government Engineering Support
                                         WR
                                         NSWC, IH
                                         NDIAN HEAD, MD
                                         
                                             32.135
                                             
                                                 0.220
                                                 2011-11
                                            
                                             
                                                 0.482
                                            
                                             
                                                 0.482
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             32.837
                                        
                                    
                                     
                                         Program Management Support
                                         WR
                                         NSWC/ IH, PC
                                         NDIAN HEAD, PANAMA CITY
                                         
                                             24.025
                                             
                                                 0.250
                                                 2011-11
                                            
                                             
                                                 0.250
                                            
                                             
                                                 0.250
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             24.525
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NAVSEA
                                         WNY, DC
                                         
                                             1.361
                                             
                                                 0.074
                                                 2011-11
                                            
                                             
                                                 0.074
                                            
                                             
                                                 0.074
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.509
                                        
                                    
                                     
                                         Assessment/BTR
                                         C
                                         CPAF
                                         VARIOUS
                                         VARIOUS
                                         
                                             1.434
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.434
                                        
                                    
                                     
                                         Acquisition Workforce
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.211
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.211
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                                 Assault Breaching System
                                 
                                     
                                         Acquisition Milestones: CMS: CDR - Critical Design Review
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: COBRA: COBRA Block II Milestone B
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: COBRA: COBRA Block III Milestone B
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: COBRA: LRIP Decision Review Block II
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Acquisition Milestones: COBRA: FRP Decision Review Block II
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         System Development: CMS: CMS System Development 6.4
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         System Development: CMS: CMS System Design/Platform Integration
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         System Development: COBRA Block II SD&D: COBRA Block II SD&D
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         System Development: ISR/Navigation/C4I System Development: ISR/Navigation/C4I System Development
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Deliveries: COBRA: Schedule Detail
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3123
                     SMCM UUV
                     
                         12.269
                         11.821
                         21.417
                         21.417
                         0.000
                         14.017
                         14.202
                         6.330
                         6.077
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Surface Mine Countermeasure Unmanned Undersea Vehicle (SMCM UUV) develops Unmanned Underwater Vehicles to support dedicated mine countermeasure operations, including buried mine detection. Equipment includes vehicles and associated systems support equipment. Potential P3I candidates include communications upgrades, on-board sonar processing and target recognition, command and control improvements, and other smaller tasks.
                         
                             
                                 SMCM UUV LFBB
                                 
                                     
                                         11.669
                                         2
                                         
						Conducted Milestone B. Awarded Development Contract. 
					
                                    
                                
                                 
                                     
                                         11.266
                                         0
                                         
						Conduct Preliminary Design Review (PDR). Continue E&MD contract efforts. 
					
                                    
                                     
                                         21.417
                                         0
                                    
                                     
                                         21.417
                                         0
                                         
					Conduct Critical Design Review (CDR). Commence vehicle fabrication. 
				
                                    
                                
                            
                             
                                 SMCM UOES
                                 
                                     
                                         0.600
                                         0
                                         
						Fleet training. Continue support of fleet exercises. 
					
                                    
                                
                                 
                                     
                                         0.555
                                         0
                                         
						Support fleet exercises. 
					
                                    
                                
                            
                        
                         
                             
                                 OPN/2622
                                 Minesweeping Sys Replacement, LV079
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     21.114
                                     21.122
                                     Continuing
                                     Continuing
                                
                            
                             
                                 OPN/1600
                                 LCS MODULES, LM001
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     21.114
                                     21.122
                                     Continuing
                                     Continuing
                                
                            
                        
                         An acquisition program was initiated in FY11 to develop Surface Mine Countermeasure Unmanned Undersea Vehicles (SMCM UUV) equipped with Low Frequency Broadband (LFBB) sonar that provides buried mine detection capability. Initial procurement of the SMCM UUV with LFBB begins in FY16.
                         Successful Milestone C in Q1 FY16.
Reach Full Rate Production Decision in Q2 FY17.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         SMCM UOES Development
                                         C
                                         CPAF
                                         BLUEFIN
                                         CAMBRIDGE, MA
                                         
                                             14.844
                                             
                                                 0.555
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         SMCM UUV Development
                                         C
                                         CPIF
                                         Various
                                         Various
                                         
                                             17.033
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             17.033
                                        
                                    
                                     
                                         SMCM UUV Development 2
                                         C
                                         CPIF
                                         General Dynamics AIS
                                         McLeansville, NC
                                         
                                             9.800
                                             
                                                 6.822
                                                 2011-12
                                            
                                             
                                                 16.719
                                            
                                             
                                                 16.719
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Software Development
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             0.805
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Engineering Support 1
                                         WR
                                         NSWC, PC
                                         PANAMA CITY, FL
                                         
                                             8.599
                                             
                                                 2.421
                                                 2011-12
                                            
                                             
                                                 2.471
                                            
                                             
                                                 2.471
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Engineering Support 2
                                         WR
                                         NUWC, Newport
                                         NEWPORT, RI
                                         
                                             2.415
                                             
                                                 0.649
                                                 2011-12
                                            
                                             
                                                 0.777
                                            
                                             
                                                 0.777
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Engineering Support 3
                                         WR
                                         VARIOUS
                                         VARIOUS
                                         
                                             1.158
                                             
                                                 0.401
                                                 2011-12
                                            
                                             
                                                 0.764
                                            
                                             
                                                 0.764
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation
                                         WR
                                         NOMWC
                                         STENNIS, MI
                                         
                                             0.456
                                             
                                                 0.070
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government T&E Support
                                         WR
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.985
                                             
                                                 0.228
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test and Evaluation
                                         WR
                                         COMOPTEVFOR
                                         NORFOLK, VA
                                         
                                             0.266
                                             
                                                 0.125
                                                 2011-12
                                            
                                             
                                                 0.125
                                            
                                             
                                                 0.125
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management Support
                                         C
                                         CPFF
                                         VARIOUS
                                         WASHINGTON, DC
                                         
                                             1.543
                                             
                                                 0.500
                                                 2011-12
                                            
                                             
                                                 0.511
                                            
                                             
                                                 0.511
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NAVSEA
                                         WNY, DC
                                         
                                             0.150
                                             
                                                 0.050
                                                 2011-12
                                            
                                             
                                                 0.050
                                            
                                             
                                                 0.050
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Acquisition Workforce
                                         WR
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.047
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.047
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                                 SMCM UUV
                                 
                                     
                                         SMCM UUV UOES: Dual Frequency SAS Development:
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         SMCM UUV UOES: Dual Freq SAS Fleet Experimentation:
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         SMCM UUV Acquisition Program: SMCM UUV Milestones: Milestone B
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         SMCM UUV Acquisition Program: SMCM UUV Milestones: Milestone C
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         SMCM UUV Acquisition Program: SMCM UUV Contract Award:
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         SMCM UUV Acquisition Program: SMCM UUV/SMCM Development:
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         SMCM UUV Acquisition Program: SMCM UUV Design Reviews: Preliminary Design Review
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         SMCM UUV Acquisition Program: SMCM UUV Design Reviews: Critical Design Review
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         SMCM UUV Acquisition Program: SMCM UUV Test Events: DT/OA
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         SMCM UUV Acquisition Program: SMCM UUV Test Events: OT
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 1
                                                 2017
                                            
                                        
                                    
                                     
                                         SMCM UUV Acquisition Program: SMCM UUV LRIP:
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         SMCM UUV Acquisition Program: SMCM UUV Full Rate Production Decision:
                                         
                                             
                                                 2
                                                 2017
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         SMCM UUV Acquisition Program: SMCM UUV Full Rate Production:
                                         
                                             
                                                 3
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         SMCM UUV Acquisition Program: P3I:
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     4025
                     Expendable Mine Neutralization System
                     
                         0.048
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.048
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Expendable Mine Neutralization System (EMNS) is a replacement to the existing AN/SLQ-48 Mine Neutralization System (MNS). The current program replaces the MNS with EMNS on the 14 MCM Avenger Class Ships. EMNS will leverage off of on-going efforts in the Airborne Mine Countermeasures Program to develop an Airborne Mine Neutralization System (AMNS).
                         
                             
                                 Management
                                 
                                     
                                         0.048
                                         0
                                         
						Provide program management support 
					
                                    
                                
                            
                        
                         
                             
                                 OPN/2622
                                 MINESWEEPING SYS REPLACEMENT, LV076 (EMNS)
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                             
                                 WPN/4225
                                 AIRBORNE MCM, AM080 (EMNS)
                                 
                                     3.949
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     3.949
                                
                            
                        
                         Based on the approved Common Neutralizer Strategy, the Archerfish neutralizer will be integrated on the MCM-1 Avenger Class Ships.  The acquisition strategy will be full and open competition for non-neutralizer hardware development and system integration with a directed contractual relationship with VCT (flight control software). The Navy awarded a sole source contract to BAE Systems for Common Neutralizer support, integration, and hardware manufacturing/delivery.  All EMNS neutralizer equipment and support will be provided by BAE Systems to the Navy. The Navy will provide these assets as GFE to the integration contractor.
                         Neutralization Capability
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Develop Technical and Aquisition Documentation
                                         WR
                                         NSWC, PC
                                         Panama City, FL
                                         
                                             2.056
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.056
                                        
                                    
                                     
                                         Hardware/Software Development
                                         C
                                         CPIF
                                         Lockheed Martin
                                         Syracuse, NY
                                         
                                             10.185
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.185
                                        
                                    
                                     
                                         Common Neutralizer Development
                                         C
                                         CPIF
                                         Raytheon
                                         Portsmouth, RI
                                         
                                             2.431
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.431
                                        
                                    
                                     
                                         Deep Water Neutralizer Development
                                         WR
                                         NSWC, PC
                                         Panama City, FL
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.300
                                             0.300
                                        
                                    
                                     
                                         Deep Water Neutralizer Development
                                         C
                                         CPIF
                                         BAE Systems
                                         UK
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             3.000
                                             3.000
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Develop Logistics Products
                                         C
                                         CPIF
                                         Lockheed Martin
                                         Syracuse, NY
                                         
                                             3.078
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
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